
 

       
     

Construction of new bridge at River Roe 
A6 Dungiven to Drumahoe Dualling 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Foreword 

The Mayor, Aldermen and Councillors 
Causeway Coast & Glens Borough Council 

I am very pleased to present my Autumn Report to Causeway Coast & Glens Borough Council. 

Northern Division covers the three Council areas of Causeway Coast & Glens, Antrim and Newtownabbey 
and Mid & East Antrim. It is one of four Divisions, each of which manages, improves and maintains the 
transport network and is the primary contact point for those who walk, wheel, cycle or drive and for public 
representatives. 

This report deals with works already completed in the Causeway Coast & Glens Borough Council area 
during the year 2021/22 and sets out our programme of schemes being undertaken for the remainder of 
the financial year and onwards. 

In 'Planning for the Future of Transport: Time for Change' which was published in June 2021, the Minister 
set out her ambition that active travel becomes a pillar of change within towns and cities in an effort to cut 
emissions, to improve health and wellbeing, and to better connect families and communities. The 
Department is at the forefront of delivering the Minister’s ambition and will increasingly be taking 
opportunities to increase the allocation of road space for walking, wheeling, cycling and public transport 
on our urban streets; recognising the role that these streets have as community places; and their ability 
to help us achieve our new outcomes. Council will, therefore, see an increasing level of investment being 
targeted at delivering a higher standard of walking and cycling infrastructure. A dedicated team has been 
set up in the Division to deliver this. 

This year we have continued to deliver our programmes whilst dealing with the impacts of Covid-19 on 
our organisation and contractors. This has required us to adopt different ways of working, including 
greater use of digital technology for communications. 

We are currently working hard with our consultants and contractors, to plan and deliver our programmes 
for 2021/22. 

I am pleased to note that on the Capital side my allocations are similar to last year, including structural 
maintenance, safer routes to schools and traffic information and control, with additional funds being made 
available for blue/ green infrastructure. 

The overall 2021/22 structural maintenance capital budget is £80m for Northern Ireland and of this, £17m 
has been set aside for a roads recovery fund, which is being used to address areas of immediate need 
across the road network. I am also pleased to report our Resource allocations will allow us to maintain 
the road network in a similar way to last year, including sufficient funding to repair street lights across the 
year. 

Our team will also continue to develop local transport and safety schemes and maintenance programmes 
to enhance safety and provide measures to enable more people to walk and cycle as part of their everyday 
routine. 

I would encourage Councillors to continue to contact the relevant members of my staff in relation to 
operational matters and they will do their best to assist. 

COLIN HUTCHINSON 
Divisional Roads Manager 

3 



      
     

 

 
 

  
 

                
                

 

 
             
                
    

 
               
           
              
             

 
 

  
  

  
 

  
  

    
  

      
 

  

Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Northern Division 

Northern Division is one of four Client Divisions within DfI Roads. It spans the local Council 
areas of Causeway Coast & Glens, Mid & East Antrim and Antrim & Newtownabbey (see map 
below). 

Northern Division is responsible for approximately 5,853km (3,635 miles) of public road and 
2,636km of footway, together with 1,328 bridges and 10 park and ride/share sites. We carry out 
functions under the headings:-

· Strategic Road Improvements - Schemes greater than £1.5 million on strategic roads 
· Network Maintenance - Maintenance of Roads and Structures 
· Network Development - Street Lighting, Traffic and Transportation and Road Improvement 
· Network Planning - Development Control and input to Local Development Plans 

Divisional Headquarters Tel: 0300 200 7899 
County Hall E-mail: dfiroads.northern@infrastructure-ni.gov.uk 
Castlerock Road Emergency Tel No: 0300 200 7891 
Coleraine Website: https://www.nidirect.gov.uk/contacts/contacts-az/dfi-
Co Londonderry roads-northern-division 
BT51 3HS 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Northern Division - Senior Management Structure 

Colin Hutchinson 

Divisional Roads Manager 

Dawson Wray 

James Middleton 

Strategic Road Improvements Managers 

Major works schemes; Management of consultants; 
Large minor works schemes. 

Gary Quinn 

Network Maintenance Manager 

Road maintenance; Section Offices; Inspections, Road maintenance 
standards, Utility street works; Winter service; Structural 
maintenance planning and programming; Estimates and allocations 
for all operation & maintenance functional activities. 

Alan Keys 

Network Development Manager 

Minor improvements; Traffic management; Street lighting capital & 
maintenance; Estimates and allocations for local transport & safety 
measures; On-street parking and Park and Ride/Share parking. 

Cathal Brown 

Network Planning Manager 

Development Control; Private Streets; Area Plans; Forward Planning; 
Highway structures. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

SECTION 1 

STRATEGIC ROAD IMPROVEMENTS 
Senior Staff 

Billy Miller 
Strategic Road Improvements 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 

E-mail: Billy.Miller@infrastructure-ni.gov.uk 

Philip McKeown 

Strategic Road Improvements 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Philip.McKeown@infrastructure-ni.gov.uk 

Colin Cochrane 
Strategic Road Improvements 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 

E-mail: Colin.Cochrane@infrastructure-ni.gov.uk 

Gareth Kerr 
Strategic Road Improvements 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 

E-mail: Gareth.Kerr@infrastructure-ni.gov.uk 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

1.1 A6 Dungiven to Drumahoe Dualling 
(Being dealt with by James Middleton, supported by Billy Miller, Colin Cochrane and Gareth Kerr) 

This Executive Flagship project represents an investment in the region of £220 million and will 
upgrade 25.5km of the A6 between Drumahoe and Dungiven to dual carriageway standard, 
including a bypass of Dungiven. 

Construction of this dualling scheme is progressing well with the earthworks and nineteen 
structures now substantially complete. Works are currently ongoing on the remaining three 
structures. 

Significant progress has also been made with the installation of culverts, mainline drainage, 
access tracks and utility diversions. The pavement construction along the new mainline 
carriageway is well advanced, with the laying of the surface course commencing at the end of 
November. 

The new Park and Ride at Drumahoe became operational on 5 July 2021 and the construction 
of the Park and Ride at Claudy is also well advanced. 

COVID-19 initially disrupted or stopped many activities due to difficulties in the supply chain, 
social distancing requirements and staff absences. Although the situation is now much improved, 
the virus continues to have an impact. However the scheme is expected to be complete in 2022, 
largely as planned. 

Further information on the works and traffic management is available on the scheme website at: 
https://a6d2d.com/ 

Beams being lifted in place for the Construction of dual carriageway at Magheramore. 
Liberty Glen bridge. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

1.2 A6 Randalstown to Castledawson Dualling 
(Being dealt with by Dawson Wray, supported by Philip McKeown) 

This Executive Flagship Infrastructure scheme, which commenced in June 2017, provides a 
continuous dual carriageway from the western end of the M22 near Randalstown to the 
Castledawson Roundabout, reducing journey times and improving road safety. The £189m 
scheme is 15km (9 miles) long in two main sections each side of the Toome Bypass. 

The opening of the first section between Randalstown and Toome in August 2019 was a 
significant milestone for the scheme, and welcome news for the road users in the 22,000 
vehicles who travel along the route daily, benefitting from safer, more reliable journeys. 

Since then, work has continued on the Toome to Castledawson section, including the length in 
the sensitive Lough Beg area, home in the winter to migratory Icelandic Whooper Swans. 

COVID-19 affected progress since March 2020, but work continued resulting in the full opening 
in May 2021. 

The Infrastructure Minister Nichola Mallon visited the site on 28 May 2021 to speak to those 
involved in the delivery of this major infrastructure project. 

Looking west from Ballynafey Road bridge 

Looking west from Aughrim overbridge 
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SECTION 2 

NETWORK MAINTENANCE 

Network Maintenance Manager: Gary Quinn 

Supported by 

      
     

 

 
 

  

 

  
 

     

  

 

      

 

 

     

 

 

 

 

 

 

 

 

 

           

            

  

          

 

 

        
              

  

   

   

       
  

  
 

  

    

  
   

       
  

   
 

  

   

James Morrison 
Section Engineer 
Causeway Coast & Glens Section Office (West)* 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 

E-mail: DfI.CausewayCoast&GlensWest@infrastructure-ni.gov.uk 

Ian Lowe 
Section Engineer 
Causeway Coast & Glens Section Office (East)** 
Crown Buildings 
37-45 John Street 
Ballymoney 
BT53 6DT 

E-mail: DfI.CausewayCoast&GlensEast@infrastructure-ni.gov.uk 

* West = The former council areas of Coleraine and Limavady 

** East = The former council areas of Ballymoney and Moyle 

Defects can be reported using our on-line reporting portal at:-

https://www.nidirect.gov.uk/information-and-services/travel-
transport-and-roads/problems-roads-and-streets 

The emergency telephone number is 03002007891. 
Flooding can also be reported on the Flooding Incident Line on 0300 2000 100. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Asphalt Resurfacing 2021/22 

Route No. Road Name / Location Length (m) Status 

West 

A29 Carhill Road, Garvagh. 1360 Complete 

A37 A37 Broad Road at Drumalief, Limavady. 2600 Planned 

A2 Castlerock Road, Coleraine. 1110 Deferred 

Castlerock Road, Coleraine - Loreto School bus 
A2 150 Deferred 

layby 

A2 Clooney Road, Greysteel. – RBT to Brisland Road 1220 Planned 

Burnside Road RBT and Coleraine Road, 
A2 1190 Complete 

Portstewart. 

A2 Seacoast Road Drumavalley, Limavady. 1850 Planned 

A29 Coleraine Ring Road TBA Planned 

B44 Altinure Road, Feeny. 1470 Complete 

Maghera Street, Kilrea, from the Diamond 
Roundabout to 30mph signs and B75 

B64 1155 Complete 
Drumagarner Road from Maghera Street to past 
the Bus Depot. 

B64 Upper New Street, Dungiven. 175 Planned 

Ringsend Road, Limavady - Terrydoo Road to Cam 
B66 3010 Complete 

Road 

B68 Ballyquin Road from Drumaduff Rd to Derryork Rd 1980 Complete 

B69 Baranailt Road from Cartons Rd towards Glenhead 1270 Complete 

B201 Carthall Roundabout, Coleraine. 370 Planned 

B201 Killane Road, Limavady. 610 Complete 

C92 Knocklynn Road, Coleraine. 500 Planned 

U3371 Gortin Road, Moneydig, Kilrea. 110 Planned 

10 



      
     

 

 
 

       
 

 
         

    

 
     

 
      
   

  

      

 
   

         

      

 
     

 
  

      

      

 
    

    
  

      

        

      

      

      

        

      

  

Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Asphalt Resurfacing 2021/22 
(continued) 

Route No. Road Name / Location Length (m) Status 

West (continued) 
Ballydevitt Road, Coleraine. 128 Complete U3347 

Agherton Road from 30mph to near 250 Planned U3300 
Ballyleese Park, Portstewart. 

370 Planned B75 New Row, Kilrea. 

East 

B16 Garryduff Road / Bellaghy Road, Dunloy 775 Complete 

B94 Main Street, Cloughmills 980 Complete 

Frosses Road, Ballymoney (Kilraughts Rd 
A26 475 Complete 

Roundabout) 

B67 Moyarget Road, Ballymoney 2130 Complete 

B67 Moyarget Road, Mosside 1875 Complete 

Frosses Road, Ballymoney (Ballynaloob 
A26 575 Planned 

Road / Station Road) 

A44 Drones Road, Armoy 1550 Planned 

B93 Killagan Road, Ballymoney (2 schemes) 2570 Planned 

B15 Whitepark Road, Ballintoy 1450 Complete 

C84 Coolkeeran Road, Loughguile 860 Planned 

A2 Market Street, Ballycastle 550 Planned 

Total Completed Programme of Asphalt Resurfacing 19.858km 

at a cost of £3,784,500 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Bitmac Resurfacing 2021/22 

Route No. Road Name / Location Length (m) Status 

West 

B44 Altinure Road, Feeny. 1420 Completed 

B192 Drumrane Road, Burnfoot, Limavady. 1585 Completed 

B201 Windyhill Road, Coleraine. 550 Planned 

U3331 Barmouth Road, Castlerock. 70 Completed 

U3463 Farranseer Park, Macosquin. 450 Planned 

U3517 New Row, Coleraine. 100 Planned 

U3543 Eglinton Lane, Portrush. 215 Planned 

U3566 Bellany Crescent, Coleraine. 56 Planned 

Planned U3581 Moneydig Park, Moneydig. 124 

U2209 Old Foreglen Road, Ballymonie, Dungiven. 700 Planned 

U2240 Carrick Avenue, Limavady. 250 Planned 

U2249 Irish Green Street – Limavady. 75 Planned 

U2261 Kilhoyle Road, Drumsurn. 170 Planned 

U2508 Alexander Road, Limavady, Ballyclose St - end 100 Planned 

U2512 Clovervale, Limavady. 82 Planned 

U2514 Glenmill Park, Limavady. 83 Planned 

U2514 Glenview Dr, Limavady, Glenmore Gdns to end 69 Planned 

U2515 Coolessan Walk, Limavady. 132 Planned 

U2529 Carnanbane, Dungiven. 76 Planned 

U2533 Killylane Cottages, Greysteel. 50 Planned 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Bitmac Resurfacing 2021/22 
(continued) 

Route No. Road Name / Location Length (m) Status 

West (continued) 

Muldonagh Cottages, Dungiven, Muldonagh 
U2534 269 #

Road to end 

U2538 Drumavally, Limavady 400 Planned 

East 

U4102 Culcrum Road, Cloughmills (2 schemes) 2125 Complete 

U4081 Ballyveely Road, Loughguile 1182 Complete 

C5107 Drumavoley Road, Ballycastle 150 Planned 

B15 Glenshesk Road, Ballycastle 50 Planned 

U5119 Novally Road, Ballycastle 150 Planned 

U4066 Bregagh Road, Armoy 200 Planned 

Total Completed Bitmac Resurfacing 6.382km 

at a cost of £574,900 

# This scheme is subject to consultations with NIHE 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Roads Recovery Fund 2021/22 

Route No. Road Name / Location Length (m) Status 

West 

Broad Road at Drummond Bends, Limavady – 
A37 100 Planned 

Slope Stability. 

Kilhoyle Road, Limavady. - Culvert & Slope 
U2261 170 Planned Stability. 

U2263 Dremont Road, Limavady - Sidefill 80 Planned 

B186 Cashel Road, Macosquin. 1220 Planned 

B190 Belraugh Road, Garvagh. 1500 Planned 

U3309 Rectory Road, Coleraine. (4 stretches) 665 Complete 

U3322 Knocknougher Road, Articlave. (3 stretches) 494 Complete 

U3323 Bratwell Road, Articlave. (3 stretches) 295 Complete 

U3324 Sconce Road, Articlave. 172 Complete 

U3331 Barmouth Road, Articlave. (3 stretches) 277 Complete 

U3346 Rhee Lane, Coleraine. (3 stretches) 476 Complete 

U3347 Ballydevit Road between TP Nos 634 and 635 66 Complete 

U3349 Ringsend Village. (2 stretches) 239 Complete 

U3358 Gortfad Road – Garvagh. (4 stretches) 437 Complete 

U3360 Ballynameen Road, Garvagh. (4 stretches) 356 Complete 

U3364 Drumeil Road, Moneydig. (2 stretches) 160 Complete 

U3366 Ballyagan Road, Garvagh. (2 stretches) 145 Complete 

U3367 Ballyagan Road, Garvagh. (2 stretches) 202 Complete 

U3366 Brone Road, Garvagh. (5 stretches) 340 Complete 

U3354 Ballynacally Road, Coleraine. (4 stretches) 355 Complete 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Roads Recovery Fund 2021/22 
(continued) 

Route No. Road Name / Location Length (m) Status 

West (continued) 

U3352 Mayboy Road, Garvagh. (3 stretches) 419 Complete 

U3374 Movanagher Road, Kilrea. (9 stretches) 659 Complete 

U3410 Ballyhone Road, Garvagh. (4 stretches) 434 Complete 

U3411 Curraghmore Road, Garvagh. 194 Complete 

U3418 Lisnachrin Road Garvagh. (2 stretches) 315 Complete 

U3418 Carhill Old Road Garvagh. (2 stretches) 177 Complete 

East 

Complete B147 Kirk Road, Ballymoney. 276 

Complete C59 Lisnahuncheon Road, Rasharkin 133 

Complete C86 Knockahollet Road, Ballymoney 205 

Complete C90 Crosstagherty Road, Ballymoney 203 

Complete C90 Burnquarter Road, Ballymoney 325 

Complete U4098 Tober Road, Ballymoney (2 stretches) 400 

Complete U4109 Pinehill Road, Ballymoney 260 

Complete U4114 Boyland Road, Ballymoney 120 

Complete U4115 Farran Road, Ballymoney 165 

Complete U4145 Doneysheil Road, Rasharkin 170 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Roads Recovery Fund 2021/22 
(continued) 

Route No. Road Name / Location Length (m) Status 

East (continued) 

B94 Drumadoon Road, Cloughmills 130 Planned 

C61 Drumbare Road, Cloughmills 220 Planned 

C81 Fivey Road, Magherahoney 300 Planned 

C84 Corkey Road, Loughguile (2 stretches) 560 Planned 

C89 Tullaghans Road, Dunloy 96 Planned 

C94 Stroan Road, Dervock (2 stretches) 220 Planned 

U4059 Ballymacfin Road, Ballymoney 259 Planned 

U4076 Heagles Road, Ballybogey (2 stretches) 184 Planned 

U4082 Kingariff Road, Ballymoney 217 Planned 

U4083 Carrowcrin Road, Armoy 200 Planned 

U4090 Friary Road, Magherahoney 270 Planned 

U4095 Lislabin Road, Ballymoney (2 stretches) 262 Planned 

U4100 Ballyportery Road, Ballymoney 320 Planned 

U4101 Kilmandil Road, Cloughmills 400 Planned 

U4129 Ballywindeland Road, Ballymoney 120 Planned 

U4143 Bridge Road, Dunloy 140 Planned 

U5046 Cozies Road, Bushmills (2 stretches) 280 Planned 

U5047 Cabragh Road, Bushmills (2 stretches) 480 Planned 

U5061 Urbal Road, Mosside 250 Planned 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Roads Recovery Fund 2021/22 
(continued) 

Route No. Road Name / Location Length (m) Status 

East (continued) 

U5076 Glentop Road, Ballycastle 360 Planned 

U5091 Ballyvenaght Road, Ballyvoy 200 Planned 

U5103 High Street, Cushendall 150 Planned 

U5119 Novally Road, Ballycastle 300 Planned 

U5505 Gortamaddy Drive, Ballycastle 43 Planned 

Total Completed Roads Recovery Fund 9.157km 

at a cost of £568,395 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Footway Asphalt Resurfacing 
2021/22 

Route No. Road Name / Location Length (m) Status 

West 

A26 Bannfield Road, Coleraine (opposite Tesco’s exit) 120 Deferred 

C91 Mountsandel Road, Coleraine, St Patricks Ave TBA Deferred 

F2531 Glenview Park Footpath, Limavady. TBA Deferred 

U2132 Brisland Rd from Clooney Rd To Craigbrack Rd TBA Deferred 

U2508 Alexander Road, Limavady. TBA Deferred 

U2508 Greystone Park, Irish Green St To end, Limavady TBA Deferred 

U2509 Shanreagh Park, Limavady. TBA Deferred 

U2513 Drumachose Park, Limavady. TBA Deferred 

U2515 Coolessan/Woodland Walk, Limavady. 260 Deferred 

U2516 Mitchel Park, Dungiven. TBA Deferred 

U2516 Rannyglas /Ard na Smol, Dungiven. TBA Deferred 

U2517 Walworth Park, Walworth Rd To Cul-De-Sac TBA Deferred 

U2537 Bonnanaboigh, Burnfoot, Limavady. TBA Deferred 

U3515 Glenwood Avenue, Coleraine. 264 Deferred 

U3515 Gleneldon Court, Coleraine. 250 Deferred 

U3515 Gleneldon Court, Coleraine. 430 Deferred 

U3517 Mount Street, Coleraine. 380 Deferred 

U3526 Woodburn Crescent to Ballysally Road, Coleraine 116 Deferred 

U3527 Lisnablagh Road, Coleraine. 56 Deferred 

U3527 Silverthorn Avenue, Coleraine. 298 Deferred 

U3527 Lisnablagh Road to Maythorn Avenue 178 Deferred 

U3534 Berne Road Portstewart, from No.1 to car park 100 Deferred 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Footway Asphalt Resurfacing 
2021/22 (continued) 

Route No. Road Name / Location Length (m) Status 

West (continued) 

U3543 Princess St, Portrush TBA Deferred 

U3549 Oaklands Avenue, Portrush 558 Deferred 

Due to high levels of activity by broadband companies’ across the borough the footway 
schemes listed above have been deferred to avoid reinstatements in newly laid surfaces. When 
the providers complete their works in specific areas, footway resurfacing will be rescheduled 
within the available budget. The above list will remain active for some time and is subject to 
change. 

East 

U5524 Moyle View, Cushendall 200 Complete 

B16 Garryduff Road, Ballymoney 141 Planned 

B66 Knock Road, Ballymoney 253 Planned 

B93 Killagan Road, Dunloy 510 Planned 

B147 Kirk Road, Ballymoney (6 stretches) 286 Planned 

C84 Coolkeeran Road, Loughguile 130 Planned 

C91 Charlotte Street, Ballymoney 493 Planned 

C92 Old Coleraine Road, Ballymoney 440 Planned 

U4086 Shelton Road, Loughguile 150 Planned 

U4124 Lislagan Road, Ballymoney 252 Planned 

U4500 Milltown Avenue, Ballymoney (3 stretches) 39 Planned 

U4517 Stuart Park, Ballymoney (5 stretches) 286 Planned 

U4517 Antrim Park, Ballymoney (4 stretches) 472 Planned 

U4518 Riada Avenue, Ballymoney (7 stretches) 547 Planned 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Footway Asphalt Resurfacing 
2021/22 (continued) 

Route No. Road Name / Location Length (m) Status 

East (continued) 

U4531 Knockard Park, Loughguile 120 Planned 

U4543 Kilwee Gardens, Loughguile 240 Planned 

U5503 Leyland Park, Ballycastle 380 Planned 

U5505 Moyle Road, Ballycastle 20 Planned 

U5505 Beechwood Avenue, Ballycastle 300 Planned 

U5085 Blackpark Road, Ballyvoy 130 Planned 

Total Completed Footway Asphalt Resurfacing 0.2km 

at a cost of £7,000 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Completed Programme of Surface Dressing 2021/22 

Route No. Road Name / Location Length (m) 

West 

B188 Mullaghinch Road, Moneydig 1140 

B202 Point Road, Magilligan 1380 

B202 Point Road, Magilligan 2510 

C519 Carnmuff Road, Ballykelly 1080 

C520 Glenhead Road, Limavady 1150 

C521 Polly’s Brae Road, Limavady 2397 

C522 Altmover Road, Dungiven 2285 

C522 Altmover Road, Dungiven 2125 

C526 Derryork Road, Dungiven 860 

C527 Gortnagross Road, Dungiven 2414 

C533 Dunboe Road, Articlave 1100 

C538 Kinnyglass Road, Mullan 3751 

C539 Killeague Road, Killeague 2186 

U2132 Brisland Road, Greysteel 964 

U2231 Station Road, Ballykelly 1757 

U2233 Sesnagh Road, Limavady 400 

U2254 Drumbane Road, Dungiven 2321 

U2268 Ballyleaghry Road, Drumsurn 1460 

U2281 Duncrun Road, Bellarena 3433 

U2281 Duncrun Road, Bellarena 485 

U2284 Limestone Road, Magilligan 1663 

U2284 Curragh Road, Drumavalley 1586 

U2289 Spallen Road, Ballykelly 2146 

U2290 Carse Hall Road, Ballykelly 1367 

U2407 Corick Road, Dungiven 1050 

U3035 Leeke Road, Bushmills 3515 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Completed Programme of Surface Dressing 2021/22 
(continued) 

Route No. Road Name / Location Length (m) 

West (continued) 

U3036 Ballymagarry Road, Portrush 1769 

U3053 Crawfords Lane, Bushmills 432 

U3300 Islandtasserty Road, Portstewart 1185 

U3301 Dundooan Road, Coleraine 1170 

U3302 Belemont Road, Portstewart 1093 

U3310 Liswatty Road, Coleraine 2098 

U3315 Drumagully Road, Downhill 881 

U3317 Springbank Road, Castlerock 979 

U3320 Ballymadigan Road, Milltown 1096 

U3320 Church Pass, Milltown 40 

U3321 Artidillon Road, Castlerock 1459 

U3327 Dartries Road, Articlave 792 

U3329 Green Road Lower, Articlave 1851 

U3329 Green Road Upper, Coleraine 1748 

U3332 Ardina Road, Articlave 800 

U3334 Drumaquill Road, Coleraine 824 

U3334 Drumaquill Road, Coleraine 801 

U3334 Drumaquill Road, Coleraine 53 

U3335 Ballycairn Road, Coleraine 1536 

U3338 Macleary Road, Macosquin 1947 

U3338 Killure Road, Macosquin 1663 

U3339 Powerstation Road, Macosquin 707 

U3343 Managher Road, Coleraine 2330 

22 



      
     

 

 
 

      
 

 
        

  

     

     

     

     

     

     

     

     

     

     

     

     

   

   

     

     

     

     

       

     

     

     

     

     

 
  

Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Completed Programme of Surface Dressing 2021/22 
(continued) 

Route No. Road Name / Location Length (m) 

West (continued) 

U3344 Knockaduff Road, Coleraine 4649 

U3345 Rusky Park, Coleraine 2993 

U3362 Killykergan Road, Garvagh 3839 

U3363 Cullycapple Road, Coleraine 1239 

U3363 Cullycapple Park, Coleraine 166 

U3364 Glasgort Road, Agivey 2414 

U3365 Clagan Park, Coleraine 857 

U3369 Whitefalls Road, Garvagh 661 

U3380 Gortmacrea Road, Bovedy 1611 

U3412 Brockagh Road, Garvagh 2033 

U3415 Tamnyrankin Road, Swatragh 1837 

U3415 Laragh Road, Swatragh 1881 

East 

B66 Castlecatt Road, Dervock 1840 

C87 Moyan Road, Ballymoney 3180 

C91 Glenstall Road, Ballymoney 4554 

C91 Vow Road, Ballymoney 2472 

C92 Macfin Road, Ballymoney (2 sites) 3719 

U4065 Chatham Road, Armoy 960 

U4068 Feigh Road, Ballymoney 2161 

U4073 Bellisle Road, Ballymoney 1965 

U4078 Greenhill Road, Ballymoney 510 

U4111 Loughabin Road, Ballymoney 1215 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Completed Programme of Surface Dressing 2021/22 
(continued) 

Route No. Road Name / Location Length (m) 

East (continued) 

U4119 Galdanagh Road, Ballymoney (3 sites) 3959 

U4120 Presbytery Lane, Dunloy 1805 

U4148 Tamlaght Road, Rasharkin 3335 

U5029 Clogher Road, Bushmills 2319 

U5031 Dundarave Road, Bushmills 1120 

U5033 Isle Road, Bushmills 2215 

U5055 Faltaggart Road, Ballycastle 920 

U5118 Gortconny Lane, Ballycastle 843 

U5121 Carrowcroey Road, Armoy 1930 

Total Completed Programme of Surface Dressing 137.322km 

at a cost of £952,900 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Drainage Work 2021/22 

Route 
Road Name / Location Description Status 

No. 

West 

A2 Clooney Road, Greysteel 18m pipe Complete 

A2 Ballykelly Road, Limavady Investigate/repair blocked gullies Planned 

A2 Mussenden Road, Downhill Replace broken pipe Planned 

A37 Dunhill Road near Isle Road 30m of pipe and 2 gullies In progress 
Coleraine. 

B67 Ballycastle Road, Coleraine Investigate/repair blocked gully Planned 

B68 Ballyquin Road, Limavady Pipe sheugh at farm and repair Planned 
verge 

B185 Station Road, Portstewart Culvert Complete 

B207 Mullaghinch Rd, Coleraine 6 gullies 100m pipe Planned 

C539 Kinnyglass Road Install gully Complete 

U3036 Craigahulliar Road, Portrush Additional gullies required Planned 

U3301 Dundooan Road, Coleraine Investigation Complete 

U3302 Roselick Road, Portstewart Connection to manhole Complete 

U3348 Crevolea Road, Coleraine 5 gullies required Planned 

U3508 Drumard Drive, Coleraine New replacement gully required Planned 

U3517 Circular Road, Coleraine Investigate/repair blocked gully Planned 

U3526 Artillery Road, Coleraine Investigate/repair blocked gully Planned 

U3526 Artillery Road, Coleraine Drainage investigation Planned 

U3526 Milburn Estate, Coleraine Replacement gully pots Planned 

U3543 Eglinton Lane, Portrush Replace gully pot near No. 140 Planned 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Drainage Work 2021/22 
(continued) 

Route 
Road Name / Location Description Status 

No. 

West (continued) 

U2209 Ballymoney Loop, Foreglen 200m pipe 6 gullies 1 manhole Complete 

U2529 Carnanbane Road, Limavady Drainage required – jct to kerb Planned 

U2235 Carlaragh Road, Limavady 280m pipe, 6 gullies 4 
Complete 

manholes 

U2265 Gortnarney, Drumsurn Construct open drain Complete 

East 

A26 Newbridge Road, Ballymoney 150m of pipe & 2 manholes Complete 

B15 Whitepark Road, Ballintoy 230m of pipe & 10 gullies Complete 

B67 Moyarget Road, Mosside 10m of pipe & 1 gully Complete 

B147 Ballinlea Road, Armoy 10m of pipe & 1 gully Complete 

B147 Kirk Road, Stranocum 100m of pipe & 2 gullies Complete 

C87 Pharis Road, Loughguile Culvert repair works Complete 

C90 Burnquarter Road, Ballymoney 82m of pipe & 5 gullies Complete 

C91 Balnamore Road, Ballymoney 3 gullies Complete 

U4123 Bravallen Road, Ballymoney 3 gullies Complete 

U4124 Drumskea Road, Ballymoney 15m of pipe & 2 gullies Complete 

U4128 Taughey Road, Ballymoney 50m of pipe & 2 gullies Complete 

Ballywindelland Road, 
U4129 210m of pipe & 10 gullies Complete 

Ballymoney 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Programme of Drainage Work 2021/22 
(continued) 

Route 
Road Name / Location Description Status 

No. 

East (continued) 

U4134 Lisheegan Lane, Ballymoney 10m of pipe & 1 manhole Complete 

U4508 Alexendra Avenue, Ballymoney 200m of pipe & 12 gullies Complete 

U4517 Shandon Park, Ballymoney 10m of pipe & 2 gullies Complete 

U5505 Cedar Drive, Ballycastle 1 gully Complete 

U5062 Knockmore Road, Mosside 40m of pipe & 3 gullies Complete 

C89 
Tullaghans Road, Dunloy (3 
stretches) 

189m of pipe & 14 gullies Planned 

C106 Glendun Road, Cushendun Culvert replacement Planned 

U4088 Reservoir Road, Loughguile 120m of pipe & 4 gullies Planned 

U4095 Lislabin Road, Loughguile 
Culvert replacement & new 
manhole 

Planned 

U4096 Carnamenagh Road, Loughguile Culvert replacement Planned 

U4140 
Slievenaghy Road, Ballymoney 
(5 stretches) 

744m of pipe & 19 gullies Planned 

U4141 Lisheegan Road, Ballymoney 69m of pipe & 3 gullies Planned 

U4142 
Magheraboy Road, Ballymoney 
(4 stretches) 

763m of pipe & 22 gullies Planned 

B67 
Benvardin Road, Ballymoney 
(2 stretches) 

960m of pipe & 27 gullies Deferred 

Total completed programme of drainage work at a cost of £114,500 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Verges and Embankments Work 2021/22 

Route No. Road Name / Location Description Status 

West 

B64 Legavallon Road, Drumsurn. Verge support Complete 

U2289 Burnally Road, Limavady. Verge support Complete 

U2263 Terrydremont Road, Limavady. Verge support Planned 

Total Completed Verges and Embankments work at a cost of £50,000 

DfI Roads is aware that broadband providers have plans to carryout extensive cable laying 
across the borough for which they have not yet made formal application. In view of this and to 
avoid digging up newly laid surfaces DfI Roads will consult with the providers concerned, prior 
to commencing any works listed on the preceding pages and defer as necessary. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Major Utility Works 2021/22 

Utility Road Name Scheme Details Status 

West 

BT Coleraine, Garvagh, Superfast fibre optic rollout Coleraine complete, 
Kilrea and Limavady – mainly footway works. Garvagh/Kilrea 
areas ongoing, Limavady yet 

to start 
Fibrus Kilrea Superfast fibre optic rollout 80% complete 

– mainly footway works. 

Firmus Coleraine area No major schemes, just Connections ongoing 
connections in Triangle Area. 

NIE Glen Rd, Garvagh HV cable laying to Windfarm. 95 % completed 

NIE Seacoast Rd, Duncrun HV cable laying to substation Not yet started 
Rd, Point Rd at Magilligan prison. 

NIE 

NIW 

Lisnascreghog Rd, 
Temple Rd 

Windyhill Rd, Tullyarmon 

HV cable laying to Windfarm 
– 90% completed. 

Replacement water mains 
– started May 2021. 

Final Drill shot ongoing 

Completion end 
November 

East 

NIW 

Firmus 

Firmus 

B66 Bann Road, 
Ballymoney 
Drumnamallaght Road, 
Ballymoney 
The Meadows, 
Ballymoney 

New Watermain – Phase 2 

New Gas Main 

New Gas Main 

Complete 

Complete 

Complete 

Firmus Ishlan Court, Ballymoney New Gas Main Complete 

Firmus 
Westoncroft Avenue, 
Ballymoney 

New Gas Main Complete 

Firmus Knock Road, Ballymoney New Gas Main Complete 

Firmus 
Benvardin Road & 
Castlecatt Road, 
Bushmills 

New Gas Main In Progress 

The details above are the based on best information available to DfI Roads at this time. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Winter Service 2021/22 

DfI Roads has a contract with Road Master DTN for the provision of weather forecasts 
throughout the winter period. The service includes the provision of daily weather forecasts, 
updates and any other relevant information on significant weather changes to assist in taking 
decisions on salting operations. 

The Department manages a network of twenty-one weather sensors at selected locations 
throughout Northern Ireland to provide information on local weather conditions. Seven of these 
sensor sites are located within Northern Division at A6 Glenshane, A2 Ballykelly, A26 
Knockahollet, A42 The Sheddings, A57 Templepatrick, A37 Dunhill Road and B62 Ballybogey. 
Weather information is collected from these sites on a regular basis and includes: 

Road surface temperature 
Air temperature (at around 2 metres above road surface) 
Dew point (a measure of the humidity of the air) 
Surface state (dry, wet, etc.) 

Thermal mapping is used to determine the relative temperature differences along a stretch 
of road. For particular weather conditions a temperature trace is produced for each stretch of 
road indicating the magnitude of the temperature difference from the mean temperature. This 
helps to identify warm and cold spots. Environmental factors that affect road surface 
temperatures are height, amount of urbanisation, bridges, forestation, etc. 

Thus when a site specific forecast is received it can be combined with the temperature 
differences from the thermal map and a road surface temperature can be forecast for the 
full stretch of road. This is presented in the form of a colour coded digitised map on computer. 

In addition to the weather forecasts we use local knowledge and experience developed by 
staff to assist in the decision making process. In marginal conditions inspectors check local 
conditions on the ground at selected locations before a final decision is reached on the need 
to salt. 

Duty Controllers are appointed on a rota basis throughout the winter to act on behalf of 
the Division to receive forecasts, assess information and decide on the salting action to be 
taken. They have a direct computer link to Road Master DTN and also to the road sensor 
sites to keep them as fully informed as possible on the prevailing weather conditions. The 
addition of thermal mapping aids the duty controller in the decision making process and 
enhances the level of service provided. 

Information on our salting activities continues to be relayed electronically to the broadcast media 
to ensure that the latest news on road conditions is available to motorists across Northern Ireland. 
Additional information, including our winter service leaflet, can be found on our website along 
with advice on driving in poor weather conditions: Winter Service Information Leaflet 

Gritted Roads (arcgis.com) 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

SECTION 3 

NETWORK DEVELOPMENT 

Network Development Manager: Alan Keys 

Supported by:-

Seamus Graffin 

Active Travel 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Seamus.Graffin@infrastructure-ni.gov.uk 

Bronagh Gillespie 

Minor Improvements and Traffic Management 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Bronagh.Gillespie@infrastructure-ni.gov.uk 

Seamus Quinn 

Street Lighting 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Seamus.Quinn@infrastructure-ni.gov.uk 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

3.1 Active Travel 

Progress on Active Travel Schemes 2021/22 
As a result of funding received from the Blue Green Fund the following schemes have been 
progressed to further encourage and promote active travel in the area: 

A6 Foreglen Road, Ovil, Dungiven – Footway/cycleway - £103,000 

This completed scheme has provided a further 640 metres of shared footway and cycleway on 
the existing hard shoulder along this section of Foreglen Road. These works extend the existing 
provision of shared footways and cycle ways along Foreglen Road between Dungiven and 
Foreglen village, facilitating active travel in this area. 

Foreglen Road, Ovil, Dungiven – Completed scheme. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Active Travel Schemes 2021/22 (continued) 

B119 Freehall Road, Castlerock, Coleraine – Footway - £260,000 

Work is progressing well to extend the existing footway from the housing development on 
Freehall Road to Mussenden Road. The existing verges are be lowered and widened at the 
bends on the road, which will result in improved forward visibility for drivers and safety for 
pedestrians. This proposal will link existing footways along this popular walking route, further 
encouraging active travel. 

Freehall Road, Castlerock – Scheme in Progress 

B61 Bellaghy Road, Dunloy - Footway - £43,000 

Work commenced at the end of November to extend the existing footway from the new housing 
development adjacent to Bellaghy Park to Anticur Road. This will complete this section of 
footway along the busy Bellaghy Road and encourage active travel 

A29 Beechfield to Portrush Rd Roundabout, Coleraine – Footway/cycleway & Resurfacing 
- £1,300,000 

A scheme to provide a footway and cycleway on the existing hard shoulder from Beechfield Park 
to Portrush Road Roundabout is currently being designed. These works will extend the existing 
cycle provision along the Ring Road and further promote active travel in the area. Planned 
resurfacing of the carriageway will also be carried out at the same time 

A2 Clooney Road, Greysteel– Footway - £98,000 

Design work is being carried out on a scheme to provide a footway on the existing hard shoulder, 
on the southern side of the road from the Vale Centre to Brisland Road. These works will facilitate 
active travel in the area and connect the footways at Greysteel to the footway on Brisland Road, 
which links to Eglinton. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Potential Active Travel Schemes 2022/23 
The Department is currently developing a programme of schemes to improve opportunities for 
Active Travel in the Causeway Coast and Glens Borough Council area. The following schemes 
are being planned, subject to confirmation of budgets and the successful acquisition of land. It 
is anticipated these schemes will be considered for inclusion in the 2022/23 works programme. 
Further suggestions on potential Active Travel Schemes from Council would be welcome. 

A2 Clooney Road, Ballykelly – Footway/cycleway - £910,000 

The scheme will provide a footway and cycleway on the existing hard shoulder from Forest Drive, 
Walworth to Coolagh Road towards Greysteel, a distance of 2.6km. 

A2 Clooney Road, Greysteel– Cycleway - £375,000 

This scheme will provide a cycleway on the existing hard shoulder from the Vale Centre to 
Longfield Roundabout (Northern side). These works will also facilitate active travel in the area 
and will provide a link to a similar facility proposed by Western Division approaching Longfield 
roundabout from Campsie. 

A6 Foreglen Road, Derrychrier – Footway/cycleway - £396,000 

The scheme will provide a footway and cycleway on the existing verge from Derrychrier Road to 
the Motorfactors store. 

A6 Foreglen Road, Muldonagh – Footway/cycleway - £360,000 

The scheme will provide a footway and cycleway on the existing hard shoulder from the recently 
constructed facility at the bus stop near Altmover Road, to Muldonagh Road. 

A2 Bay Rd, Cushendun – Footway & Carriageway widening - £70,000 

The scheme will upgrade the existing footway to 1.8m and widen the carriageway from the village 
to the beach, while improving the forward sight visibility around the bend at the same location. 

B182 Cromore Road, Coleraine – Footway/cycleway - £366,000 

This scheme will provide a footway and cycleway on the existing hard shoulder from Atlantic 
Road to the Dundooan Road. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Potential Active Travel Schemes 2022/23 (continued). 

B15 Clare Road, Ballycastle – Footway - £140,000 

The scheme will extend the footway from the end of the existing footway to the Whitepark Road. 

A2 Seacoast Rd, Limavady – Footway/cycleway - £106,000 

The scheme will provide a footway/cycleway, from the end of the existing footway at Magilligan 
Presbyterian Church to Point Road. 

U2132 Killylane Road Greysteel – Footway - £28,000 

The scheme will provide a footway, from the end of the existing footway at Sunvale Park to 
Dungullion Road. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

3.2 Minor Improvements 

Progress on Minor Improvement Schemes 2021/22 

A54 Agivey Road, Kilrea - Realignment of the carriageway - £900,000 

This road improvement scheme has been designed and it is anticipated that the vesting process 
for the land acquisition will be completed shortly. Subject to confirmation of budget, this scheme 
will be commenced in 2022/23. 

This scheme will improve the vertical and horizontal alignment of the road, widen the existing 
carriageway and provide verges for 600m. This will greatly improve the standard of this section 
of road and visibility approaching the junction with Movanagher Road, increasing safety for all 
road users. 

Greenmount Roundabout – Greenhall Highway – Provision of an additional lane -
£220,000 

A road improvement scheme to ease congestion along Greenhall Highway at the approach to 
Greenmount Roundabout has been designed. The initial phase to redirect the necessary utility 
equipment is now complete. Construction of the additional lane is programmed to commence 
in January 2022 with an anticipated completion date of March 2022. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

3.3 Traffic 

Progress on Traffic Schemes 2021/22 

Traffic Management Schemes 

Lodge Road Roundabout, Coleraine - £90,000 

Traffic Signal upgrade works are ongoing to upgrade all equipment to low voltage LED, 
installing toucan crossings at all existing crossing points, and also installing a system which will 
decrease disruption if there is ever a power outage. 

A2 Bann Bridge at Hanover Place, Coleraine - £55,000 

Upgrade of existing traffic signals to new low voltage LED, which will reduce operating costs 
and increase reliability. Work will also include installing toucan crossings at Hanover place 
going across the Bann Bridge. These works are ready to start as soon as contractor is 
available. 

A26 Newbridge Road at Hospital Coleraine - £45,000 

Preparation work to upgrade traffic signals to low voltage LED is ongoing. This scheme is 
planned for completion in the next financial year. 

Coleraine Car Park VMS 

DfI Roads is currently working with Council on the future of this system and potential transfer of 
assets. 

Traffic Calming Schemes 

Larchfield Gardens, Kilrea - £10,000 

Traffic Section are in the process of extending the existing traffic calming in the vicinity of 
Larchfield Gardens, Kilrea. 

Transportation - Pedestrian Measures 

Lodge Road Roundabout, Coleraine - £150,000 

Work is ongoing to standardise the pedestrian crossings around the roundabout to Toucan 
facilities which will accommodate cyclists. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Traffic Schemes 2021/22 (continued) 

Transportation - Pedestrian Measures (continued) 

A2 Bann Bridge at Hanover Place, Coleraine - £25,000 

Preparations are ongoing to facilitate cyclists by upgrading the pedestrian crossings between 
the existing Cycle Footway Bridge and Hanover Place to Toucan crossings. 

A26 Dunhill Road Dual Carriageway - £35,000 

Preparations to upgrade the existing Pelican crossing to a Puffin crossing are ongoing. 

Lever Road at Medical Centre and Convention Car Park, Portstewart - £2,000 

Drop kerbs to improve pedestrian crossing facilities is now complete. 

Whitehill Park, Limavady - £9,000 

Drop kerb scheme to improve pedestrian crossing facilities is now complete. 

Shanreagh Park, Limavady - £12,000 

Drop kerbs to improve pedestrian crossing facilities is now complete. 

Ballyquin Road near Derryork, Limavady - £600 

Provision of new bus hard stand to facilitate pedestrians is now complete. 

Minor Traffic Management Measures 

Quay Road, Ballycastle – A proposal to introduce additional parking restrictions has now 
been withdrawn after objections could not be resolved. 

Mountsandel Road, Coleraine - A scheme to introduce new waiting restrictions on 
Mountsandel Road to improve safety and traffic progression in the vicinity of Mountsandel 
Surgery is now complete. 

Main Street, Ballymoney – A scheme to increase the number of available parking spaces and 
loading bays on Main Street is now complete 

Moneydig Speed Limit – To assist in improving road safety, it is proposed to introduce a 
40mph speed limit along a stretch of the Moneydig Road and a 30mph speed limit within 
Moneydig Park. Legislation is currently being processed. 
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Causeway Coast & Glens Borough Council 
DfI Roads Report Autumn 2021 

Progress on Traffic Schemes 2021/22 (continued) 

Minor Traffic Management Measures (continued) 

Craigahulliar Road/Ballymacrea Road – Preparations are ongoing to upgrade warning signs 
and road markings. 

B147 Kirk Road/Boyland Road Ballymoney – The upgrade warning signs and road markings 
to improve driver behaviour and increase road safety is now complete. 

Meeting House Street, Ballymoney - A new parking layby in front of Smyth’s store is now 
complete. 

Station Road, Dunloy level crossing - Renewal of faded road markings on both sides of level 
crossing including stop lines, centre lines, edge lines and deflection arrows is now complete 

Galdanagh Road, Dunloy level crossing – Upgrade of signage and replacement road stud 
rubbers on both sides of level crossing is now complete. 

Balnamore Road at Macfin level crossing - Renewal faded road markings on both sides of 
level crossing including stop lines, centre lines, edge lines and deflection arrows is complete. 

St Olcans Primary School - Upgrade of pedestrian guard rail completed. 

Armoy Primary School - Upgrade of pedestrian guard rail completed. 

Road Markings & Signs 

The following work has been completed:-

Stroan Road at junction with Stroan Lane - ‘no through traffic’ sign 

Dunluce School, Bushmills – Upgrade existing School signs to high visibility sign. 

Knockahollet Rd, Ballymoney - Upgrade school signs with new grey backed signs 

Moyarget Rd / Moycraig Rd – Move and raise signs to improve site visibility 

Coolkernan Road, Loughiel - SLOW markings at Fivey Road and Knockard Park 

Carnamuff Road Ballykelly – bend warning signs, marker posters and slow markings 

Lislane Road, Limavady – signs unsuitable for heavy goods vehicles 

Roe Valley Country Park – pedestrian crossing signs 
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Progress on Traffic Schemes 2021/22 (continued) 

Road Markings & Signs (Continued) 

The Lake Water Park, Kilrea – new tourist signage 

Killowen PS, Coleraine – new High Visibility signage installed. 

Castlerock Road, Coleraine - Improved signage and road markings altered/ refreshed at the 

mini – roundabouts. 

Portstewart Road, Portrush - Improved signage and road markings altered/ refreshed at the 

mini-roundabout. 

Coleraine Grammar School - New High Visibility signage installed. 

Baranailt Road, Limavady – 2 bend warning signs on approach to bridge. 

Safe Routes to School 

Part-time 20mph Speed Limits at Schools 

Infrastructure Minister, Nichola Mallon announced on the 2 September 2021, a further tranche 
of part-time 20mph speed limit schemes at 106 schools across Northern Ireland to improve 
safety for parents, children and staff as they go to and from school. Designs are nearing 
completion and the enabling legislation will shortly be put in place to allow the new part-time 
20mph speed limit measures at schools to be installed. 

At each of the schools, the new standard fixed speed limit roundel signs will be erected with 
flashing amber lights set to come on at the times the reduced speed limit applies. 

In line with the Departmental policy, an assessment was carried out at each school within the 
borough and the following schools were selected for the part-time 20mph speed limits. 

 Landhead Primary School, Ballymoney. 
 Gaelcholaiste Dhoire & Gaelscoll Neachtain, Dungiven. 
 Ballymoney High School, Ballymoney. 
 Mill Strand Primary School, Portrush. 
 Armoy Primary School, Armoy. 
 Limavady Grammar School & Rossmar Special School, Limavady. 
 Straidbilly Primary School, Liscolman. 
 Lislagan Primary School, Ballymoney. 
 St Conor’s College, Kilrea. 
 The Irish Society Primary School, Coleraine. 
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3.4 Street Lighting 
The total number of lights in the Council area is now 25,730. The Minister has confirmed 
funding this year to ensure a full 12 month repair service can be provided. As part of the 
Department’s continued invest to save initiative, it is proposed to retrofit 4000 old sodium 
lanterns with more cost effective LEDs throughout the borough. 

We would encourage public representatives to let us know about any street lighting defects 
online at http://www.nidirect.gov.uk/street-lighting-and-reporting-a-fault. 

Progress on Street Lighting Schemes 2021/22 

Location 
Number of 

Lights 
Scheme Type Status 

Cedar Drive, Ballycastle. 3 New Scheme Planned 

Portrush Rd RAB, Ballymoney. 12 New Scheme Complete 

Kirk Rd junction, Ballymoney By Pass. 13 New Scheme In progress 

Ballymena Rd junction, Ballymoney By Pass. 10 New Scheme In progress 

Knock Rd junction, Ballymoney By Pass. 8 New Scheme In progress 

Priestland Road, Ballytober. 10 New Scheme Complete 

Gateside Road, Gateside, Coleraine. 14 New Scheme Complete 

Stuart Park, Ballymoney. 35 New Scheme Complete 

Brookvale, Bendooragh. 5 New Scheme Complete 

Willowdale, Bendooragh. 6 New Scheme Complete 

Millrace Terrace and Riveriew, Clintyfinnan. 19 New Scheme In progress 

Circular Road, Coleraine. 6 New Scheme Planned 

Millburn Road, Coleraine. 25 New Scheme Planned 

Portrush Road, Coleraine. 16 New Scheme Planned 

Artillery Road, Coleraine. 10 New Scheme Planned 

Curragh Road, Dungiven. 7 New Scheme In progress 

Meadowvale Park, Limavady, Phase 1 40 New Scheme In progress 
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Progress on Street Lighting Schemes 2021/2022 
(continued) 

Location Number of lights Scheme Type Status 

Ballycairn Road, Coleraine. 16 New Scheme Planned 

Priory Road, Dungiven. 26 New Scheme In progress 

Ard Na Smoll, Dungiven. 23 New Scheme In progress 

Ballymena Road, Ballymoney. 26 New Scheme In progress 

Fairhead View, Ballycastle. 22 New Scheme Complete 

Whitepark Road, Ballintoy. 23 New Scheme Planned 

Coleraine Road, Garvagh. 17 New Scheme Planned 

Bridge Street/Bann Road, Kilrea. 20 New Scheme Planned 

Carthall Park, Coleraine. 11 New Scheme Complete 

Gortgranagh Drive, Coleraine. 6 New Scheme Complete 

Knocklayde Park, Coleraine. 11 New Scheme Complete 

Altmore Park, Coleraine. 3 New Scheme Complete 

Tulleybeg Avenue, Coleraine. 9 New Scheme Complete 

Princess Gardens, Coleraine. 4 New Scheme Complete 

Kurin Road, Garvagh. 14 New Scheme Planned 

Rock View Park, Rasharkin. 10 New Scheme Planned 

Carness Drive, Dunloy. 15 New Scheme Planned 

Braeside Park, Dunloy. 14 New Scheme Planned 

Fairfield Road Area, Portstewart. 34 New Scheme Planned 

St. Johns Close Area, Portstewart. 38 New Scheme Planned 

Carrickbeg Area, Portstewart. 24 New Scheme In progress 

Total number of lights installed 140 
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SECTION 4 

NETWORK PLANNING 

& 

HIGHWAY STRUCTURES 

Network Planning and Highway Structures Manager: Cathal Brown 

Supported by 

      
     

 

 
 

  

 

  

 

   
 

        

 

    

 

 

 

 

 

 

 

 

  

  
       

  
  

  
  

   
 
 
 

  
  

  
  

  
  

    

Andrew Gillan 
Development Control, Private Streets and Area Plans 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Andrew.Gillen@infrastructure-ni.gov.uk 

Frank Wright 
Highway Structures 
County Hall 
Castlerock Road 
Coleraine 
BT51 3HS 
E-mail: Frank.Wright@infrastructure-ni.gov.uk 
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4.1 Development Control 

Planning Applications 2021/22 
The Council forwards planning applications to the Development Control Section of the 
Department for scrutiny of the roads issues, including access arrangements, parking standards 
and provision, and road layout and geometry. The road widths, radii, gradients, drainage and 
other construction data are checked against departmental standards. Development Control also 
checks the visibility splays and forward sight distances at the vehicle access points. 

The Private Streets Order 1980 is applied if the street is to become public and maintained by the 
Department. The Development Control Section determines the area to be adopted, calculates 
the bond amount, arranges the supervision of the construction of the private street and, following 
satisfactory completion of the streets by the developer, and arranges for adoption into the public 
road network. In certain circumstances, the Department can take enforcement action to ensure 
completion of the street. 

Other work includes Property Enquiries, Planning Appeals and the approval of road access 
works under the terms of the Roads (Northern Ireland) Order 1993. 

During the period 1 April 2021 to 30 September 2021 Development Control Section dealt with:-

Planning Applications 436 
Pre-Planning Enquiries 18 
Planning Applications involving Private Streets Order 6 

Adoptions 2021/22 
The Department adopted 437 metres of carriageway and 192 metres of footway. Developments 
adopted during this period are listed below:-

Development Carriageway (m) Footway (m) Date 

Church Street, Portstewart. - 19 14/04/2021 

Off The Promenade Portstewart. - 43 14/04/2021 

Off Burnside Road, Portstewart. 190 - 26/04/2021 

Off Meetinghouse Street, 
12 10 25/05/2021 

Ballymoney. 

Off Bellaghy Road, Dunloy. 235 120 03/08/2021 
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4.2 Maintenance of Structures 

Structures Section manages the 1,364 bridges and culverts with a span of 1.8m and greater 
within the Division, there are 683 of these structures in the Causeway Coast & Glens area. 
Smaller structures are managed by the local Section Office. 

Progress on Maintenance of Structures 2021/22 

Route Name Description Cost Status 
No. 

C84 
Glebe Bridge, 
Armoy 

Reconstruct parapet and 
wingwall 

£40,403 Complete 

U3339 

U3369 

U99 

MacCleary Bridge, 
Coleraine 

Ballyagan Bridge, 
Garvagh 

Knocknacarry 
Bridge, Cushendun 

(Phase 2) De-silt and de-
veg arches, repoint as 
required 

(Phase 2) De-silt arches 

Remove vegetation, clear 
drainage outlets, repair 
scoured apron 

£6,490 

£9,846 

£17,733 

Complete 

Complete 

Complete 

U5100 
Clady Bridge, 
Cushendun 

Reconstruct damaged 
parapet 

£6,738 Complete 

B96 
Glebe Bridge, 
Rasharkin 

Repair undermined 
abutment and upstream 
scour 

£3,162 Complete 

C529 
Drumgavenny 
Bridge, Drumsurn 

Repair damaged parapet £1,084 Complete 

B15 
Drumahaman 
Bridge, Ballycastle 

De-veg structure, repair 
washout damage to 
spandrel and cutwater 

£6,838 Complete 

B188 
Bovagh Bridge, 
Garvagh 

Reconstruct damaged 
parapet 

£2,141 Complete 

C94 
Stroan Bridge, 
Dervock 

Repair damaged parapet £6,514 Complete 
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Progress on Maintenance of Structures 2021/22 
(continued) 

Route 
Name Description Cost Comment 

No. 

Repair cracked arch 
Glebe Bridge, soffit, repair undermined 

A2 £3,500 Planned 
Ballykelly apron and washout at 

wingwall 

Magheracashel 
B17 Repair scoured abutment £10,000 Planned 

Bridge, Ballycastle 

Waterproof bridge deck, 
B64 Kilrea Bridge, Kilrea £70,000 Deferred 

paint metal section 

Total Completed Maintenance of Structures work at a cost of £100,949 
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	Foreword 
	The Mayor, Aldermen and Councillors Causeway Coast & Glens Borough Council 
	I am very pleased to present my Autumn Report to Causeway Coast & Glens Borough Council. 
	Northern Division covers the three Council areas of Causeway Coast & Glens, Antrim and Newtownabbey and Mid & East Antrim. It is one of four Divisions, each of which manages, improves and maintains the transport network and is the primary contact point for those who walk, wheel, cycle or drive and for public representatives. 
	This report deals with works already completed in the Causeway Coast & Glens Borough Council area during the year 2021/22 and sets out our programme of schemes being undertaken for the remainder of the financial year and onwards. 
	In 'Planning for the Future of Transport: Time for Change' which was published in June 2021, the Minister set out her ambition that active travel becomes a pillar of change within towns and cities in an effort to cut emissions, to improve health and wellbeing, and to better connect families and communities. The Department is at the forefront of delivering the Minister’s ambition and will increasingly be taking opportunities to increase the allocation of road space for walking, wheeling, cycling and public t
	This year we have continued to deliver our programmes whilst dealing with the impacts of Covid-19 on our organisation and contractors. This has required us to adopt different ways of working, including greater use of digital technology for communications. 
	We are currently working hard with our consultants and contractors, to plan and deliver our programmes for 2021/22. 
	I am pleased to note that on the Capital side my allocations are similar to last year, including structural maintenance, safer routes to schools and traffic information and control, with additional funds being made available for blue/ green infrastructure. 
	The overall 2021/22 structural maintenance capital budget is £80m for Northern Ireland and of this, £17m has been set aside for a roads recovery fund, which is being used to address areas of immediate need across the road network. I am also pleased to report our Resource allocations will allow us to maintain the road network in a similar way to last year, including sufficient funding to repair street lights across the year. 
	Our team will also continue to develop local transport and safety schemes and maintenance programmes to enhance safety and provide measures to enable more people to walk and cycle as part of their everyday routine. 
	I would encourage Councillors to continue to contact the relevant members of my staff in relation to operational matters and they will do their best to assist. 
	COLIN HUTCHINSON Divisional Roads Manager 
	Northern Division 
	Northern Division is one of four Client Divisions within DfI Roads. It spans the local Council areas of Causeway Coast & Glens, Mid & East Antrim and Antrim & Newtownabbey (see map below). 
	Figure
	Northern Division is responsible for approximately 5,853km (3,635 miles) of public road and 2,636km of footway, together with 1,328 bridges and 10 park and ride/share sites. We carry out functions under the headings:
	-

	· Strategic Road Improvements 
	· Strategic Road Improvements 
	· Strategic Road Improvements 
	-Schemes greater than £1.5 million on strategic roads 

	· Network Maintenance 
	· Network Maintenance 
	-Maintenance of Roads and Structures 

	· Network Development 
	· Network Development 
	-Street Lighting, Traffic and Transportation and Road Improvement 

	· Network Planning 
	· Network Planning 
	-Development Control and input to Local Development Plans 


	Divisional Headquarters Tel: 0300 200 7899 County Hall E-mail: dfiroads.northern@infrastructure-ni.gov.uk Castlerock Road Emergency Tel No: 0300 200 7891 Coleraine Website: Co Londonderry BT51 3HS 
	-
	https://www.nidirect.gov.uk/contacts/contacts-az/dfi

	roads-northern-division 

	Northern Division -Senior Management Structure 
	Figure
	Colin Hutchinson Divisional Roads Manager 
	Dawson Wray James Middleton Strategic Road Improvements Managers 
	Figure

	Major works schemes; Management of consultants; Large minor works schemes. 
	Gary Quinn Network Maintenance Manager 
	Road maintenance; Section Offices; Inspections, Road maintenance standards, Utility street works; Winter service; Structural maintenance planning and programming; Estimates and allocations for all operation & maintenance functional activities. 
	Alan Keys Network Development Manager 
	Minor improvements; Traffic management; Street lighting capital & maintenance; Estimates and allocations for local transport & safety measures; On-street parking and Park and Ride/Share parking. 
	Cathal Brown Network Planning Manager 
	Development Control; Private Streets; Area Plans; Forward Planning; Highway structures. 



	SECTION 1 STRATEGIC ROAD IMPROVEMENTS 
	SECTION 1 STRATEGIC ROAD IMPROVEMENTS 
	Senior Staff 
	Sect
	Figure

	Billy Miller Strategic Road Improvements County Hall Castlerock Road Coleraine BT51 3HS E-mail: Billy.Miller@infrastructure-ni.gov.uk Philip McKeown Strategic Road Improvements County Hall Castlerock Road Coleraine BT51 3HS E-mail: Philip.McKeown@infrastructure-ni.gov.uk 
	Colin Cochrane Strategic Road Improvements County Hall Castlerock Road Coleraine BT51 3HS E-mail: Colin.Cochrane@infrastructure-ni.gov.uk Gareth Kerr Strategic Road Improvements County Hall Castlerock Road Coleraine BT51 3HS E-mail: Gareth.Kerr@infrastructure-ni.gov.uk 
	1.1 A6 Dungiven to Drumahoe Dualling 
	1.1 A6 Dungiven to Drumahoe Dualling 
	(Being dealt with by James Middleton, supported by Billy Miller, Colin Cochrane and Gareth Kerr) 
	This Executive Flagship project represents an investment in the region of £220 million and will upgrade 25.5km of the A6 between Drumahoe and Dungiven to dual carriageway standard, including a bypass of Dungiven. 
	Construction of this dualling scheme is progressing well with the earthworks and nineteen structures now substantially complete. Works are currently ongoing on the remaining three structures. 
	Significant progress has also been made with the installation of culverts, mainline drainage, access tracks and utility diversions. The pavement construction along the new mainline carriageway is well advanced, with the laying of the surface course commencing at the end of November. 
	The new Park and Ride at Drumahoe became operational on 5 July 2021 and the construction of the Park and Ride at Claudy is also well advanced. 
	COVID-19 initially disrupted or stopped many activities due to difficulties in the supply chain, social distancing requirements and staff absences. Although the situation is now much improved, the virus continues to have an impact. However the scheme is expected to be complete in 2022, largely as planned. 
	Further information on the works and traffic management is available on the scheme website at: 
	/ 
	/ 
	https://a6d2d.com


	Figure
	Beams being lifted in place for the Construction of dual carriageway at Magheramore. Liberty Glen bridge. 

	1.2 A6 Randalstown to Castledawson Dualling 
	1.2 A6 Randalstown to Castledawson Dualling 
	(Being dealt with by Dawson Wray, supported by Philip McKeown) 
	This Executive Flagship Infrastructure scheme, which commenced in June 2017, provides a continuous dual carriageway from the western end of the M22 near Randalstown to the Castledawson Roundabout, reducing journey times and improving road safety. The £189m scheme is 15km (9 miles) long in two main sections each side of the Toome Bypass. 
	The opening of the first section between Randalstown and Toome in August 2019 was a significant milestone for the scheme, and welcome news for the road users in the 22,000 vehicles who travel along the route daily, benefitting from safer, more reliable journeys. 
	Since then, work has continued on the Toome to Castledawson section, including the length in the sensitive Lough Beg area, home in the winter to migratory Icelandic Whooper Swans. 
	COVID-19 affected progress since March 2020, but work continued resulting in the full opening in May 2021. 
	The Infrastructure Minister Nichola Mallon visited the site on 28 May 2021 to speak to those involved in the delivery of this major infrastructure project. 
	Figure
	Looking west from Ballynafey Road bridge 
	Sect
	Figure
	Looking west from Aughrim overbridge 



	SECTION 2 NETWORK MAINTENANCE 
	SECTION 2 NETWORK MAINTENANCE 
	Network Maintenance Manager: Gary Quinn 
	Supported by 
	Figure
	Figure
	James Morrison 
	Section Engineer Causeway Coast & Glens Section Office (West)* County Hall Castlerock Road Coleraine BT51 3HS 
	E-mail: 
	DfI.CausewayCoast&GlensWest@infrastructure-ni.gov.uk 

	Ian Lowe 
	Section Engineer Causeway Coast & Glens Section Office (East)** Crown Buildings 37-45 John Street Ballymoney BT53 6DT 
	E-mail: 
	DfI.CausewayCoast&GlensEast@infrastructure-ni.gov.uk 

	* West = The former council areas of Coleraine and Limavady ** East = The former council areas of Ballymoney and Moyle 
	Defects can be reported using our on-line reporting portal at:
	-

	transport-and-roads/problems-roads-and-streets 
	transport-and-roads/problems-roads-and-streets 
	https://www.nidirect.gov.uk/information-and-services/travel
	-


	The emergency telephone number is 03002007891. Flooding can also be reported on the Flooding Incident Line on 0300 2000 100. 
	Progress on Programme of Asphalt Resurfacing 2021/22 
	Route No. Road Name / Location Length (m) Status West 
	A29 Carhill Road, Garvagh. 1360 Complete A37 A37 Broad Road at Drumalief, Limavady. 2600 Planned A2 Castlerock Road, Coleraine. 1110 Deferred 
	Castlerock Road, Coleraine -Loreto School bus 
	A2 150 Deferred 
	layby A2 Clooney Road, Greysteel. – RBT to Brisland Road 1220 Planned Burnside Road RBT and Coleraine Road, 
	A2 1190 Complete 
	Portstewart. A2 Seacoast Road Drumavalley, Limavady. 1850 Planned A29 Coleraine Ring Road TBA Planned B44 Altinure Road, Feeny. 1470 Complete Maghera Street, Kilrea, from the Diamond Roundabout to 30mph signs and B75 
	B64 1155 Complete 
	Drumagarner Road from Maghera Street to past the Bus Depot. B64 Upper New Street, Dungiven. 175 Planned Ringsend Road, Limavady -Terrydoo Road to Cam 
	B66 3010 Complete 
	Road B68 Ballyquin Road from Drumaduff Rd to Derryork Rd 1980 Complete B69 Baranailt Road from Cartons Rd towards Glenhead 1270 Complete B201 Carthall Roundabout, Coleraine. 370 Planned B201 Killane Road, Limavady. 610 Complete C92 Knocklynn Road, Coleraine. 500 Planned U3371 Gortin Road, Moneydig, Kilrea. 110 Planned 
	Progress on Programme of Asphalt Resurfacing 2021/22 
	(continued) 
	Route No. Road Name / Location Length (m) Status 
	West (continued) 
	Ballydevitt Road, Coleraine. 128 
	Complete 

	U3347 
	Agherton Road from 30mph to near 
	250 Planned 

	U3300 
	Ballyleese Park, Portstewart. 
	370 Planned 
	B75 New Row, Kilrea. 
	East 
	B16 Garryduff Road / Bellaghy Road, Dunloy 775 Complete 
	B94 Main Street, Cloughmills 980 Complete 
	Frosses Road, Ballymoney (Kilraughts Rd 
	A26 475 Complete 
	Roundabout) B67 Moyarget Road, Ballymoney 2130 Complete 
	B67 Moyarget Road, Mosside 1875 Complete 
	Frosses Road, Ballymoney (Ballynaloob 
	A26 575 Planned 
	Road / Station Road) A44 Drones Road, Armoy 1550 Planned B93 Killagan Road, Ballymoney (2 schemes) 2570 Planned B15 Whitepark Road, Ballintoy 1450 Complete C84 Coolkeeran Road, Loughguile 860 Planned A2 Market Street, Ballycastle 550 Planned 
	Total Completed Programme of Asphalt Resurfacing 19.858km at a cost of £3,784,500 
	Progress on Programme of Bitmac Resurfacing 2021/22 
	Route No. Road Name / Location Length (m) Status West 
	B44 Altinure Road, Feeny. 1420 Completed 
	B192 Drumrane Road, Burnfoot, Limavady. 1585 Completed 
	B201 Windyhill Road, Coleraine. 550 Planned 
	U3331 Barmouth Road, Castlerock. 70 Completed 
	U3463 Farranseer Park, Macosquin. 450 Planned 
	U3517 New Row, Coleraine. 100 Planned 
	U3543 Eglinton Lane, Portrush. 215 Planned 
	U3566 Bellany Crescent, Coleraine. 56 
	Planned 

	Planned 
	U3581 Moneydig Park, Moneydig. 124 U2209 Old Foreglen Road, Ballymonie, Dungiven. 700 Planned U2240 Carrick Avenue, Limavady. 250 Planned U2249 Irish Green Street – Limavady. 75 Planned U2261 Kilhoyle Road, Drumsurn. 170 Planned U2508 Alexander Road, Limavady, Ballyclose St -end 100 Planned U2512 Clovervale, Limavady. 82 Planned U2514 Glenmill Park, Limavady. 83 Planned U2514 Glenview Dr, Limavady, Glenmore Gdns to end 69 Planned U2515 Coolessan Walk, Limavady. 132 Planned U2529 Carnanbane, Dungiven. 76 Pla
	Progress on Programme of Bitmac Resurfacing 2021/22 (continued) 
	Route No. Road Name / Location Length (m) Status 
	West (continued) 
	Muldonagh Cottages, Dungiven, Muldonagh 
	U2534 269 #
	Road to end U2538 Drumavally, Limavady 400 Planned 
	East 
	U4102 Culcrum Road, Cloughmills (2 schemes) 2125 Complete U4081 Ballyveely Road, Loughguile 1182 Complete 
	C5107 Drumavoley Road, Ballycastle 150 Planned B15 Glenshesk Road, Ballycastle 50 Planned U5119 Novally Road, Ballycastle 150 Planned U4066 Bregagh Road, Armoy 200 Planned 
	Total Completed Bitmac Resurfacing 6.382km at a cost of £574,900 
	# This scheme is subject to consultations with NIHE 
	Progress on Programme of Roads Recovery Fund 2021/22 
	Route No. Road Name / Location Length (m) Status West 
	Broad Road at Drummond Bends, Limavady – 
	A37 100 Planned 
	Slope Stability. Kilhoyle Road, Limavady. -Culvert & Slope 
	U2261 170 Planned 
	Stability. U2263 Dremont Road, Limavady -Sidefill 80 Planned B186 Cashel Road, Macosquin. 1220 Planned B190 Belraugh Road, Garvagh. 1500 Planned U3309 Rectory Road, Coleraine. (4 stretches) 665 Complete U3322 Knocknougher Road, Articlave. (3 stretches) 494 Complete U3323 Bratwell Road, Articlave. (3 stretches) 295 Complete U3324 Sconce Road, Articlave. 172 Complete U3331 Barmouth Road, Articlave. (3 stretches) 277 Complete U3346 Rhee Lane, Coleraine. (3 stretches) 476 Complete U3347 Ballydevit Road between 
	Progress on Programme of Roads Recovery Fund 2021/22 
	(continued) 
	Route No. Road Name / Location Length (m) Status 
	West (continued) 
	U3352 Mayboy Road, Garvagh. (3 stretches) 419 Complete U3374 Movanagher Road, Kilrea. (9 stretches) 659 Complete U3410 Ballyhone Road, Garvagh. (4 stretches) 434 Complete U3411 Curraghmore Road, Garvagh. 194 Complete U3418 Lisnachrin Road Garvagh. (2 stretches) 315 Complete U3418 Carhill Old Road Garvagh. (2 stretches) 177 Complete 
	East 
	Complete 
	Complete 
	B147 Kirk Road, Ballymoney. 276 
	Complete 
	C59 Lisnahuncheon Road, Rasharkin 133 
	Complete 
	C86 Knockahollet Road, Ballymoney 205 
	Complete 
	C90 Crosstagherty Road, Ballymoney 203 
	Complete 
	C90 Burnquarter Road, Ballymoney 325 
	Complete 

	U4098 Tober Road, Ballymoney (2 stretches) 400 
	Complete 
	U4109 Pinehill Road, Ballymoney 260 
	Complete 
	U4114 Boyland Road, Ballymoney 120 
	Complete 
	U4115 Farran Road, Ballymoney 165 
	Complete 
	U4145 Doneysheil Road, Rasharkin 170 
	Progress on Programme of Roads Recovery Fund 2021/22 
	(continued) 
	Route No. Road Name / Location Length (m) Status 
	East (continued) 
	B94 Drumadoon Road, Cloughmills 130 Planned C61 Drumbare Road, Cloughmills 220 Planned C81 Fivey Road, Magherahoney 300 Planned C84 Corkey Road, Loughguile (2 stretches) 560 Planned C89 Tullaghans Road, Dunloy 96 Planned C94 Stroan Road, Dervock (2 stretches) 220 Planned U4059 Ballymacfin Road, Ballymoney 259 Planned U4076 Heagles Road, Ballybogey (2 stretches) 184 Planned U4082 Kingariff Road, Ballymoney 217 Planned U4083 Carrowcrin Road, Armoy 200 Planned U4090 Friary Road, Magherahoney 270 Planned U4095 
	Progress on Programme of Roads Recovery Fund 2021/22 (continued) 
	Route No. Road Name / Location Length (m) Status East (continued) 
	U5076 Glentop Road, Ballycastle 360 Planned U5091 Ballyvenaght Road, Ballyvoy 200 Planned U5103 High Street, Cushendall 150 Planned U5119 Novally Road, Ballycastle 300 Planned U5505 Gortamaddy Drive, Ballycastle 43 Planned 
	Total Completed Roads Recovery Fund 9.157km at a cost of £568,395 
	Progress on Programme of Footway Asphalt Resurfacing 
	2021/22 
	Route No. Road Name / Location Length (m) Status West 
	A26 Bannfield Road, Coleraine (opposite Tesco’s exit) 120 Deferred C91 Mountsandel Road, Coleraine, St Patricks Ave TBA Deferred F2531 Glenview Park Footpath, Limavady. TBA Deferred U2132 Brisland Rd from Clooney Rd To Craigbrack Rd TBA Deferred U2508 Alexander Road, Limavady. TBA Deferred U2508 Greystone Park, Irish Green St To end, Limavady TBA Deferred U2509 Shanreagh Park, Limavady. TBA Deferred U2513 Drumachose Park, Limavady. TBA Deferred U2515 Coolessan/Woodland Walk, Limavady. 260 Deferred U2516 Mit
	U2517 Walworth Park, Walworth Rd To Cul-De-Sac TBA Deferred U2537 Bonnanaboigh, Burnfoot, Limavady. TBA Deferred U3515 Glenwood Avenue, Coleraine. 264 Deferred U3515 Gleneldon Court, Coleraine. 250 Deferred U3515 Gleneldon Court, Coleraine. 430 Deferred U3517 Mount Street, Coleraine. 380 Deferred U3526 Woodburn Crescent to Ballysally Road, Coleraine 116 Deferred U3527 Lisnablagh Road, Coleraine. 56 Deferred U3527 Silverthorn Avenue, Coleraine. 298 Deferred U3527 Lisnablagh Road to Maythorn Avenue 178 Deferr
	Progress on Programme of Footway Asphalt Resurfacing 2021/22 (continued) 
	Route No. Road Name / Location Length (m) Status West (continued) 
	U3543 Princess St, Portrush TBA Deferred U3549 Oaklands Avenue, Portrush 558 Deferred 
	Due to high levels of activity by broadband companies’ across the borough the footway schemes listed above have been deferred to avoid reinstatements in newly laid surfaces. When the providers complete their works in specific areas, footway resurfacing will be rescheduled within the available budget. The above list will remain active for some time and is subject to change. 
	East 
	U5524 Moyle View, Cushendall 200 Complete B16 Garryduff Road, Ballymoney 141 Planned B66 Knock Road, Ballymoney 253 Planned B93 Killagan Road, Dunloy 510 Planned B147 Kirk Road, Ballymoney (6 stretches) 286 Planned C84 Coolkeeran Road, Loughguile 130 Planned C91 Charlotte Street, Ballymoney 493 Planned C92 Old Coleraine Road, Ballymoney 440 Planned U4086 Shelton Road, Loughguile 150 Planned U4124 Lislagan Road, Ballymoney 252 Planned U4500 Milltown Avenue, Ballymoney (3 stretches) 39 Planned U4517 Stuart Pa
	Progress on Programme of Footway Asphalt Resurfacing 
	2021/22 (continued) 
	2021/22 (continued) 
	2021/22 (continued) 

	Route No. 
	Route No. 
	Road Name / Location 
	Length (m) 
	Status 

	East (continued) 
	East (continued) 

	U4531 
	U4531 
	Knockard Park, Loughguile 
	120 
	Planned 

	U4543 
	U4543 
	Kilwee Gardens, Loughguile 
	240 
	Planned 

	U5503 
	U5503 
	Leyland Park, Ballycastle 
	380 
	Planned 

	U5505 
	U5505 
	Moyle Road, Ballycastle 
	20 
	Planned 

	U5505 
	U5505 
	Beechwood Avenue, Ballycastle 
	300 
	Planned 

	U5085 
	U5085 
	Blackpark Road, Ballyvoy 
	130 
	Planned 


	Total Completed Footway Asphalt Resurfacing 0.2km at a cost of £7,000 
	Completed Programme of Surface Dressing 2021/22 
	Route No. 
	Route No. 
	Route No. 
	Road Name / Location 
	Length (m) 

	West 
	West 

	B188 
	B188 
	Mullaghinch Road, Moneydig 
	1140 

	B202 
	B202 
	Point Road, Magilligan 
	1380 

	B202 
	B202 
	Point Road, Magilligan 
	2510 

	C519 
	C519 
	Carnmuff Road, Ballykelly 
	1080 

	C520 
	C520 
	Glenhead Road, Limavady 
	1150 

	C521 
	C521 
	Polly’s Brae Road, Limavady 
	2397 

	C522 
	C522 
	Altmover Road, Dungiven 
	2285 

	C522 
	C522 
	Altmover Road, Dungiven 
	2125 

	C526 
	C526 
	Derryork Road, Dungiven 
	860 

	C527 
	C527 
	Gortnagross Road, Dungiven 
	2414 

	C533 
	C533 
	Dunboe Road, Articlave 
	1100 

	C538 
	C538 
	Kinnyglass Road, Mullan 
	3751 

	C539 
	C539 
	Killeague Road, Killeague 
	2186 

	U2132 
	U2132 
	Brisland Road, Greysteel 
	964 

	U2231 
	U2231 
	Station Road, Ballykelly 
	1757 

	U2233 
	U2233 
	Sesnagh Road, Limavady 
	400 

	U2254 
	U2254 
	Drumbane Road, Dungiven 
	2321 

	U2268 
	U2268 
	Ballyleaghry Road, Drumsurn 
	1460 

	U2281 
	U2281 
	Duncrun Road, Bellarena 
	3433 

	U2281 
	U2281 
	Duncrun Road, Bellarena 
	485 

	U2284 
	U2284 
	Limestone Road, Magilligan 
	1663 

	U2284 
	U2284 
	Curragh Road, Drumavalley 
	1586 

	U2289 
	U2289 
	Spallen Road, Ballykelly 
	2146 

	U2290 
	U2290 
	Carse Hall Road, Ballykelly 
	1367 

	U2407 
	U2407 
	Corick Road, Dungiven 
	1050 

	U3035 
	U3035 
	Leeke Road, Bushmills 
	3515 


	Completed Programme of Surface Dressing 2021/22 
	(continued) 
	(continued) 
	(continued) 

	Route No. 
	Route No. 
	Road Name / Location 
	Length (m) 

	West (continued) 
	West (continued) 

	U3036 
	U3036 
	Ballymagarry Road, Portrush 
	1769 

	U3053 
	U3053 
	Crawfords Lane, Bushmills 
	432 

	U3300 
	U3300 
	Islandtasserty Road, Portstewart 
	1185 

	U3301 
	U3301 
	Dundooan Road, Coleraine 
	1170 

	U3302 
	U3302 
	Belemont Road, Portstewart 
	1093 

	U3310 
	U3310 
	Liswatty Road, Coleraine 
	2098 

	U3315 
	U3315 
	Drumagully Road, Downhill 
	881 

	U3317 
	U3317 
	Springbank Road, Castlerock 
	979 

	U3320 
	U3320 
	Ballymadigan Road, Milltown 
	1096 

	U3320 
	U3320 
	Church Pass, Milltown 
	40 

	U3321 
	U3321 
	Artidillon Road, Castlerock 
	1459 

	U3327 
	U3327 
	Dartries Road, Articlave 
	792 

	U3329 
	U3329 
	Green Road Lower, Articlave 
	1851 

	U3329 
	U3329 
	Green Road Upper, Coleraine 
	1748 

	U3332 
	U3332 
	Ardina Road, Articlave 
	800 

	U3334 
	U3334 
	Drumaquill Road, Coleraine 
	824 

	U3334 
	U3334 
	Drumaquill Road, Coleraine 
	801 

	U3334 
	U3334 
	Drumaquill Road, Coleraine 
	53 

	U3335 
	U3335 
	Ballycairn Road, Coleraine 
	1536 

	U3338 
	U3338 
	Macleary Road, Macosquin 
	1947 

	U3338 
	U3338 
	Killure Road, Macosquin 
	1663 

	U3339 
	U3339 
	Powerstation Road, Macosquin 
	707 

	U3343 
	U3343 
	Managher Road, Coleraine 
	2330 


	Completed Programme of Surface Dressing 2021/22 
	(continued) 
	Route No. Road Name / Location Length (m) West (continued) 
	U3344 Knockaduff Road, Coleraine 4649 U3345 Rusky Park, Coleraine 2993 U3362 Killykergan Road, Garvagh 3839 U3363 Cullycapple Road, Coleraine 1239 U3363 Cullycapple Park, Coleraine 166 U3364 Glasgort Road, Agivey 2414 U3365 Clagan Park, Coleraine 857 U3369 Whitefalls Road, Garvagh 661 U3380 Gortmacrea Road, Bovedy 1611 U3412 Brockagh Road, Garvagh 2033 U3415 Tamnyrankin Road, Swatragh 1837 U3415 Laragh Road, Swatragh 1881 
	East 
	B66 Castlecatt Road, Dervock 1840 C87 Moyan Road, Ballymoney 3180 C91 Glenstall Road, Ballymoney 4554 C91 Vow Road, Ballymoney 2472 C92 Macfin Road, Ballymoney (2 sites) 3719 
	U4065 Chatham Road, Armoy 
	U4065 Chatham Road, Armoy 
	960 

	U4068 Feigh Road, Ballymoney 2161 
	U4073 Bellisle Road, Ballymoney 1965 
	U4078 Greenhill Road, Ballymoney 
	510 U4111 Loughabin Road, Ballymoney 1215 
	Completed Programme of Surface Dressing 2021/22 (continued) 
	Route No. Road Name / Location Length (m) East (continued) 
	U4119 
	U4119 
	U4119 
	Galdanagh Road, Ballymoney (3 sites) 
	3959 

	U4120 
	U4120 
	Presbytery Lane, Dunloy 
	1805 

	U4148 
	U4148 
	Tamlaght Road, Rasharkin 
	3335 

	U5029 
	U5029 
	Clogher Road, Bushmills 
	2319 

	U5031 
	U5031 
	Dundarave Road, Bushmills 
	1120 

	U5033 
	U5033 
	Isle Road, Bushmills 
	2215 

	U5055 
	U5055 
	Faltaggart Road, Ballycastle 
	920 

	U5118 
	U5118 
	Gortconny Lane, Ballycastle 
	843 

	U5121 
	U5121 
	Carrowcroey Road, Armoy 
	1930 


	Total Completed Programme of Surface Dressing 137.322km at a cost of £952,900 
	Progress on Programme of Drainage Work 2021/22 
	Route 
	Road Name / Location Description Status 
	No. West 
	A2 Clooney Road, Greysteel 18m pipe Complete A2 Ballykelly Road, Limavady Investigate/repair blocked gullies Planned A2 Mussenden Road, Downhill Replace broken pipe Planned 
	A37 Dunhill Road near Isle Road 30m of pipe and 2 gullies 
	In progress 
	Coleraine. B67 Ballycastle Road, Coleraine Investigate/repair blocked gully Planned B68 Ballyquin Road, Limavady Pipe sheugh at farm and repair Planned verge B185 Station Road, Portstewart Culvert Complete B207 Mullaghinch Rd, Coleraine 6 gullies 100m pipe Planned C539 Kinnyglass Road Install gully Complete U3036 Craigahulliar Road, Portrush Additional gullies required Planned U3301 Dundooan Road, Coleraine Investigation Complete U3302 Roselick Road, Portstewart Connection to manhole Complete U3348 Crevolea
	Progress on Programme of Drainage Work 2021/22 (continued) 
	Route 
	Road Name / Location Description Status 
	No. West (continued) 
	U2209 Ballymoney Loop, Foreglen 200m pipe 6 gullies 1 manhole Complete U2529 Carnanbane Road, Limavady Drainage required – jct to kerb Planned 
	U2235 Carlaragh Road, Limavady 280m pipe, 6 gullies 4 
	Complete 
	manholes U2265 Gortnarney, Drumsurn Construct open drain Complete 
	East 
	A26 Newbridge Road, Ballymoney 150m of pipe & 2 manholes Complete B15 Whitepark Road, Ballintoy 230m of pipe & 10 gullies Complete B67 Moyarget Road, Mosside 10m of pipe & 1 gully Complete B147 Ballinlea Road, Armoy 10m of pipe & 1 gully Complete B147 Kirk Road, Stranocum 100m of pipe & 2 gullies Complete C87 Pharis Road, Loughguile Culvert repair works Complete C90 Burnquarter Road, Ballymoney 82m of pipe & 5 gullies Complete C91 Balnamore Road, Ballymoney 3 gullies Complete U4123 Bravallen Road, Ballymone
	Ballywindelland Road, 
	U4129 210m of pipe & 10 gullies Complete 
	Ballymoney 
	Progress on Programme of Drainage Work 2021/22 
	(continued) 
	Route 
	Route 
	Road Name / Location Description Status 

	No. East (continued) 
	U4134 
	U4134 
	U4134 
	Lisheegan Lane, Ballymoney 
	10m of pipe & 1 manhole 
	Complete 

	U4508 
	U4508 
	Alexendra Avenue, Ballymoney 
	200m of pipe & 12 gullies 
	Complete 

	U4517 
	U4517 
	Shandon Park, Ballymoney 
	10m of pipe & 2 gullies 
	Complete 

	U5505 
	U5505 
	Cedar Drive, Ballycastle 
	1 gully 
	Complete 

	U5062 
	U5062 
	Knockmore Road, Mosside 
	40m of pipe & 3 gullies 
	Complete 

	C89 
	C89 
	Tullaghans Road, Dunloy (3 stretches) 
	189m of pipe & 14 gullies 
	Planned 

	C106 
	C106 
	Glendun Road, Cushendun 
	Culvert replacement 
	Planned 

	U4088 
	U4088 
	Reservoir Road, Loughguile 
	120m of pipe & 4 gullies 
	Planned 

	U4095 
	U4095 
	Lislabin Road, Loughguile 
	Culvert replacement & new manhole 
	Planned 

	U4096 
	U4096 
	Carnamenagh Road, Loughguile 
	Culvert replacement 
	Planned 

	U4140 
	U4140 
	Slievenaghy Road, Ballymoney (5 stretches) 
	744m of pipe & 19 gullies 
	Planned 

	U4141 
	U4141 
	Lisheegan Road, Ballymoney 
	69m of pipe & 3 gullies 
	Planned 

	U4142 
	U4142 
	Magheraboy Road, Ballymoney (4 stretches) 
	763m of pipe & 22 gullies 
	Planned 

	B67 
	B67 
	Benvardin Road, Ballymoney (2 stretches) 
	960m of pipe & 27 gullies 
	Deferred 


	Total completed programme of drainage work at a cost of £114,500 
	Progress on Verges and Embankments Work 2021/22 
	Route No. 
	Route No. 
	Route No. 
	Road Name / Location 
	Description 
	Status 

	West 
	West 

	B64 
	B64 
	Legavallon Road, Drumsurn. 
	Verge support 
	Complete 

	U2289 
	U2289 
	Burnally Road, Limavady. 
	Verge support 
	Complete 

	U2263 
	U2263 
	Terrydremont Road, Limavady. 
	Verge support 
	Planned 


	Total Completed Verges and Embankments work at a cost of £50,000 
	DfI Roads is aware that broadband providers have plans to carryout extensive cable laying across the borough for which they have not yet made formal application. In view of this and to avoid digging up newly laid surfaces DfI Roads will consult with the providers concerned, prior to commencing any works listed on the preceding pages and defer as necessary. 
	DfI Roads Report Autumn 2021 
	Progress on Major Utility Works 2021/22 
	Progress on Major Utility Works 2021/22 
	Progress on Major Utility Works 2021/22 

	Utility 
	Utility 
	Road Name 
	Scheme Details 
	Status 

	West 
	West 

	BT 
	BT 
	Coleraine, Garvagh, 
	Superfast fibre optic rollout 
	Coleraine complete, 

	TR
	Kilrea and Limavady 
	– mainly footway works. 
	Garvagh/Kilrea 

	TR
	areas 
	ongoing, Limavady yet 

	TR
	to start 

	Fibrus 
	Fibrus 
	Kilrea 
	Superfast fibre optic rollout 
	80% complete 

	– mainly footway works. 
	– mainly footway works. 

	Firmus 
	Firmus 
	Coleraine area 
	No major schemes, just 
	Connections ongoing 

	connections in Triangle Area. 
	connections in Triangle Area. 

	NIE 
	NIE 
	Glen Rd, Garvagh 
	HV cable laying to Windfarm. 
	95 % completed 

	NIE 
	NIE 
	Seacoast Rd, Duncrun 
	HV cable laying to substation 
	Not yet started 

	TR
	Rd, Point Rd 
	at Magilligan prison. 


	NIE NIW 
	NIE NIW 
	NIE NIW 
	Lisnascreghog Rd, Temple Rd Windyhill Rd, Tullyarmon 
	HV cable laying to Windfarm – 90% completed. Replacement water mains – started May 2021. 
	Final Drill shot ongoing Completion end November 

	East 
	East 

	NIW Firmus Firmus 
	NIW Firmus Firmus 
	B66 Bann Road, Ballymoney Drumnamallaght Road, Ballymoney The Meadows, Ballymoney 
	New Watermain – Phase 2 New Gas Main New Gas Main 
	Complete Complete Complete 

	Firmus 
	Firmus 
	Ishlan Court, Ballymoney 
	New Gas Main 
	Complete 

	Firmus 
	Firmus 
	Westoncroft Avenue, Ballymoney 
	New Gas Main 
	Complete 

	Firmus 
	Firmus 
	Knock Road, Ballymoney 
	New Gas Main 
	Complete 

	Firmus 
	Firmus 
	Benvardin Road & Castlecatt Road, Bushmills 
	New Gas Main 
	In Progress 


	The details above are the based on best information available to DfI Roads at this time. 
	Winter Service 2021/22 
	DfI Roads has a contract with Road Master DTN for the provision of weather forecasts throughout the winter period. The service includes the provision of daily weather forecasts, updates and any other relevant information on significant weather changes to assist in taking decisions on salting operations. 
	The Department manages a network of twenty-one weather sensors at selected locations throughout Northern Ireland to provide information on local weather conditions. Seven of these sensor sites are located within Northern Division at A6 Glenshane, A2 Ballykelly, A26 Knockahollet, A42 The Sheddings, A57 Templepatrick, A37 Dunhill Road and B62 Ballybogey. Weather information is collected from these sites on a regular basis and includes: 
	Road surface temperature Air temperature (at around 2 metres above road surface) Dew point (a measure of the humidity of the air) Surface state (dry, wet, etc.) 
	Thermal mapping is used to determine the relative temperature differences along a stretch of road. For particular weather conditions a temperature trace is produced for each stretch of road indicating the magnitude of the temperature difference from the mean temperature. This helps to identify warm and cold spots. Environmental factors that affect road surface temperatures are height, amount of urbanisation, bridges, forestation, etc. 
	Thus when a site specific forecast is received it can be combined with the temperature differences from the thermal map and a road surface temperature can be forecast for the full stretch of road. This is presented in the form of a colour coded digitised map on computer. 
	In addition to the weather forecasts we use local knowledge and experience developed by staff to assist in the decision making process. In marginal conditions inspectors check local conditions on the ground at selected locations before a final decision is reached on the need to salt. 
	Duty Controllers are appointed on a rota basis throughout the winter to act on behalf of the Division to receive forecasts, assess information and decide on the salting action to be taken. They have a direct computer link to Road Master DTN and also to the road sensor sites to keep them as fully informed as possible on the prevailing weather conditions. The addition of thermal mapping aids the duty controller in the decision making process and enhances the level of service provided. 
	Information on our salting activities continues to be relayed electronically to the broadcast media to ensure that the latest news on road conditions is available to motorists across Northern Ireland. Additional information, including our winter service leaflet, can be found on our website along with advice on driving in poor weather conditions: 
	Winter Service Information Leaflet 

	Gritted Roads (arcgis.com) 
	Gritted Roads (arcgis.com) 
	Gritted Roads (arcgis.com) 



	SECTION 3 NETWORK DEVELOPMENT 
	SECTION 3 NETWORK DEVELOPMENT 
	Network Development Manager: Alan Keys Supported by:-
	Seamus Graffin 
	Active Travel County Hall Castlerock Road Coleraine BT51 3HS E-mail: 
	Seamus.Graffin@infrastructure-ni.gov.uk 

	Bronagh Gillespie 
	Minor Improvements and Traffic Management County Hall Castlerock Road Coleraine BT51 3HS E-mail: 
	Bronagh.Gillespie@infrastructure-ni.gov.uk 

	Seamus Quinn 
	Street Lighting County Hall Castlerock Road Coleraine BT51 3HS E-mail: 
	Seamus.Quinn@infrastructure-ni.gov.uk 

	3.1 Active Travel 
	3.1 Active Travel 
	Progress on Active Travel Schemes 2021/22 
	As a result of funding received from the Blue Green Fund the following schemes have been progressed to further encourage and promote active travel in the area: 
	A6 Foreglen Road, Ovil, Dungiven – Footway/cycleway -£103,000 
	This completed scheme has provided a further 640 metres of shared footway and cycleway on the existing hard shoulder along this section of Foreglen Road. These works extend the existing provision of shared footways and cycle ways along Foreglen Road between Dungiven and Foreglen village, facilitating active travel in this area. 
	Figure
	Foreglen Road, Ovil, Dungiven – Completed scheme. 
	Progress on Active Travel Schemes 2021/22 (continued) 
	B119 Freehall Road, Castlerock, Coleraine – Footway -£260,000 
	Work is progressing well to extend the existing footway from the housing development on Freehall Road to Mussenden Road. The existing verges are be lowered and widened at the bends on the road, which will result in improved forward visibility for drivers and safety for pedestrians. This proposal will link existing footways along this popular walking route, further encouraging active travel. 
	Figure
	Freehall Road, Castlerock – Scheme in Progress 
	B61 Bellaghy Road, Dunloy -Footway -£43,000 
	Work commenced at the end of November to extend the existing footway from the new housing development adjacent to Bellaghy Park to Anticur Road. This will complete this section of footway along the busy Bellaghy Road and encourage active travel 
	A29 Beechfield to Portrush Rd Roundabout, Coleraine – Footway/cycleway & Resurfacing -£1,300,000 
	A scheme to provide a footway and cycleway on the existing hard shoulder from Beechfield Park to Portrush Road Roundabout is currently being designed. These works will extend the existing cycle provision along the Ring Road and further promote active travel in the area. Planned resurfacing of the carriageway will also be carried out at the same time 
	A2 Clooney Road, Greysteel– Footway -£98,000 
	Design work is being carried out on a scheme to provide a footway on the existing hard shoulder, on the southern side of the road from the Vale Centre to Brisland Road. These works will facilitate active travel in the area and connect the footways at Greysteel to the footway on Brisland Road, which links to Eglinton. 
	Potential Active Travel Schemes 2022/23 
	The Department is currently developing a programme of schemes to improve opportunities for Active Travel in the Causeway Coast and Glens Borough Council area. The following schemes are being planned, subject to confirmation of budgets and the successful acquisition of land. It is anticipated these schemes will be considered for inclusion in the 2022/23 works programme. Further suggestions on potential Active Travel Schemes from Council would be welcome. 
	A2 Clooney Road, Ballykelly – Footway/cycleway -£910,000 
	The scheme will provide a footway and cycleway on the existing hard shoulder from Forest Drive, Walworth to Coolagh Road towards Greysteel, a distance of 2.6km. 
	A2 Clooney Road, Greysteel– Cycleway -£375,000 
	This scheme will provide a cycleway on the existing hard shoulder from the Vale Centre to Longfield Roundabout (Northern side). These works will also facilitate active travel in the area and will provide a link to a similar facility proposed by Western Division approaching Longfield roundabout from Campsie. 
	A6 Foreglen Road, Derrychrier – Footway/cycleway -£396,000 
	The scheme will provide a footway and cycleway on the existing verge from Derrychrier Road to the Motorfactors store. 
	A6 Foreglen Road, Muldonagh – Footway/cycleway -£360,000 
	The scheme will provide a footway and cycleway on the existing hard shoulder from the recently constructed facility at the bus stop near Altmover Road, to Muldonagh Road. 
	A2 Bay Rd, Cushendun – Footway & Carriageway widening -£70,000 
	The scheme will upgrade the existing footway to 1.8m and widen the carriageway from the village to the beach, while improving the forward sight visibility around the bend at the same location. 
	B182 Cromore Road, Coleraine – Footway/cycleway -£366,000 
	This scheme will provide a footway and cycleway on the existing hard shoulder from Atlantic Road to the Dundooan Road. 
	Potential Active Travel Schemes 2022/23 (continued). 
	B15 Clare Road, Ballycastle – Footway -£140,000 
	The scheme will extend the footway from the end of the existing footway to the Whitepark Road. 
	A2 Seacoast Rd, Limavady – Footway/cycleway -£106,000 
	The scheme will provide a footway/cycleway, from the end of the existing footway at Magilligan Presbyterian Church to Point Road. 
	U2132 Killylane Road Greysteel – Footway -£28,000 
	The scheme will provide a footway, from the end of the existing footway at Sunvale Park to Dungullion Road. 

	3.2 Minor Improvements 
	3.2 Minor Improvements 
	Progress on Minor Improvement Schemes 2021/22 
	A54 Agivey Road, Kilrea -Realignment of the carriageway -£900,000 
	This road improvement scheme has been designed and it is anticipated that the vesting process for the land acquisition will be completed shortly. Subject to confirmation of budget, this scheme will be commenced in 2022/23. 
	This scheme will improve the vertical and horizontal alignment of the road, widen the existing carriageway and provide verges for 600m. This will greatly improve the standard of this section of road and visibility approaching the junction with Movanagher Road, increasing safety for all road users. 
	Greenmount Roundabout – Greenhall Highway – Provision of an additional lane £220,000 
	-

	A road improvement scheme to ease congestion along Greenhall Highway at the approach to Greenmount Roundabout has been designed. The initial phase to redirect the necessary utility equipment is now complete. Construction of the additional lane is programmed to commence in January 2022 with an anticipated completion date of March 2022. 

	3.3 Traffic 
	3.3 Traffic 
	Progress on Traffic Schemes 2021/22 
	Traffic Management Schemes 
	Lodge Road Roundabout, Coleraine -£90,000 
	Traffic Signal upgrade works are ongoing to upgrade all equipment to low voltage LED, installing toucan crossings at all existing crossing points, and also installing a system which will decrease disruption if there is ever a power outage. 
	A2 Bann Bridge at Hanover Place, Coleraine -£55,000 
	Upgrade of existing traffic signals to new low voltage LED, which will reduce operating costs and increase reliability. Work will also include installing toucan crossings at Hanover place going across the Bann Bridge. These works are ready to start as soon as contractor is available. 
	A26 Newbridge Road at Hospital Coleraine -£45,000 
	Preparation work to upgrade traffic signals to low voltage LED is ongoing. This scheme is planned for completion in the next financial year. 
	Coleraine Car Park VMS 
	DfI Roads is currently working with Council on the future of this system and potential transfer of assets. 
	Traffic Calming Schemes 
	Larchfield Gardens, Kilrea -£10,000 
	Traffic Section are in the process of extending the existing traffic calming in the vicinity of Larchfield Gardens, Kilrea. 
	Transportation -Pedestrian Measures 
	Lodge Road Roundabout, Coleraine -£150,000 
	Work is ongoing to standardise the pedestrian crossings around the roundabout to Toucan facilities which will accommodate cyclists. 
	Progress on Traffic Schemes 2021/22 (continued) 
	Transportation -Pedestrian Measures (continued) 
	A2 Bann Bridge at Hanover Place, Coleraine -£25,000 
	Preparations are ongoing to facilitate cyclists by upgrading the pedestrian crossings between the existing Cycle Footway Bridge and Hanover Place to Toucan crossings. 
	A26 Dunhill Road Dual Carriageway -£35,000 
	Preparations to upgrade the existing Pelican crossing to a Puffin crossing are ongoing. 
	Lever Road at Medical Centre and Convention Car Park, Portstewart -£2,000 
	Drop kerbs to improve pedestrian crossing facilities is now complete. 
	Whitehill Park, Limavady -£9,000 
	Drop kerb scheme to improve pedestrian crossing facilities is now complete. 
	Shanreagh Park, Limavady -£12,000 
	Drop kerbs to improve pedestrian crossing facilities is now complete. 
	Ballyquin Road near Derryork, Limavady -£600 
	Provision of new bus hard stand to facilitate pedestrians is now complete. 
	Minor Traffic Management Measures 
	Quay Road, Ballycastle – A proposal to introduce additional parking restrictions has now withdrawn after objections could not be resolved. 
	been 

	Mountsandel Road, Coleraine -A scheme to introduce new waiting restrictions on Mountsandel Road to improve safety and traffic progression in the vicinity of Mountsandel Surgery is now complete. 
	Main Street, Ballymoney – A scheme to increase the number of available parking spaces and loading bays on Main Street is now complete 
	Moneydig Speed Limit – To assist in improving road safety, it is proposed to introduce a 40mph speed limit along a stretch of the Moneydig Road and a 30mph speed limit within Moneydig Park. Legislation is currently being processed. 
	Progress on Traffic Schemes 2021/22 (continued) 
	Minor Traffic Management Measures (continued) 
	Craigahulliar Road/Ballymacrea Road – Preparations are ongoing to upgrade warning signs and road markings. 
	B147 Kirk Road/Boyland Road Ballymoney – The upgrade warning signs and road markings to improve driver behaviour and increase road safety is now complete. 
	Meeting House Street, Ballymoney -A new parking layby in front of Smyth’s store is now complete. 
	Station Road, Dunloy level crossing -Renewal of faded road markings on both sides of level crossing including stop lines, centre lines, edge lines and deflection arrows is now complete 
	Galdanagh Road, Dunloy level crossing – Upgrade of signage and replacement road stud rubbers on both sides of level crossing is now complete. 
	Balnamore Road at Macfin level crossing -Renewal faded road markings on both sides of level crossing including stop lines, centre lines, edge lines and deflection arrows is complete. 
	St Olcans Primary School -Upgrade of pedestrian guard rail completed. 
	Armoy Primary School -Upgrade of pedestrian guard rail completed. 
	Road Markings & Signs 
	The following work has been completed:-Stroan Road at junction with Stroan Lane -‘no through traffic’ sign Dunluce School, Bushmills – Upgrade existing School signs to high visibility sign. Knockahollet Rd, Ballymoney -Upgrade school signs with new grey backed signs Moyarget Rd / Moycraig Rd – Move and raise signs to improve site visibility Coolkernan Road, Loughiel -SLOW markings at Fivey Road and Knockard Park Carnamuff Road Ballykelly – bend warning signs, marker posters and slow markings Lislane Road, L
	Progress on Traffic Schemes 2021/22 (continued) 
	Road Markings & Signs (Continued) 
	The Lake Water Park, Kilrea – new tourist signage 
	Killowen PS, Coleraine – new High Visibility signage installed. 
	Castlerock Road, Coleraine -Improved signage and road markings altered/ refreshed at the mini – roundabouts. 
	Portstewart Road, Portrush -Improved signage and road markings altered/ refreshed at the mini-roundabout. 
	Coleraine Grammar School -New High Visibility signage installed. 
	Baranailt Road, Limavady – 2 bend warning signs on approach to bridge. 
	Safe Routes to School Part-time 20mph Speed Limits at Schools 
	Infrastructure Minister, Nichola Mallon announced on the 2 September 2021, a further tranche of part-time 20mph speed limit schemes at 106 schools across Northern Ireland to improve safety for parents, children and staff as they go to and from school. Designs are nearing completion and the enabling legislation will shortly be put in place to allow the new part-time 20mph speed limit measures at schools to be installed. 
	At each of the schools, the new standard fixed speed limit roundel signs will be erected with flashing amber lights set to come on at the times the reduced speed limit applies. 
	In line with the Departmental policy, an assessment was carried out at each school within the borough and the following schools were selected for the part-time 20mph speed limits. 
	 
	 
	 
	Landhead Primary School, Ballymoney. 

	 
	 
	Gaelcholaiste Dhoire & Gaelscoll Neachtain, Dungiven. 

	 
	 
	Ballymoney High School, Ballymoney. 

	 
	 
	Mill Strand Primary School, Portrush. 

	 
	 
	Armoy Primary School, Armoy. 

	 
	 
	Limavady Grammar School & Rossmar Special School, Limavady. 

	 
	 
	Straidbilly Primary School, Liscolman. 

	 
	 
	Lislagan Primary School, Ballymoney. 

	 
	 
	St Conor’s College, Kilrea. 

	 
	 
	The Irish Society Primary School, Coleraine. 



	3.4 Street Lighting 
	3.4 Street Lighting 
	The total number of lights in the Council area is now 25,730. The Minister has confirmed funding this year to ensure a full 12 month repair service can be provided. As part of the Department’s continued invest to save initiative, it is proposed to retrofit 4000 old sodium lanterns with more cost effective LEDs throughout the borough. 
	We would encourage public representatives to let us know about any street lighting defects online at . 
	http://www.nidirect.gov.uk/street-lighting-and-reporting-a-fault
	http://www.nidirect.gov.uk/street-lighting-and-reporting-a-fault


	Progress on Street Lighting Schemes 2021/22 
	Location 
	Location 
	Location 
	Number of Lights 
	Scheme Type 
	Status 

	Cedar Drive, Ballycastle. 
	Cedar Drive, Ballycastle. 
	3 
	New Scheme 
	Planned 

	Portrush Rd RAB, Ballymoney. 
	Portrush Rd RAB, Ballymoney. 
	12 
	New Scheme 
	Complete 

	Kirk Rd junction, Ballymoney By Pass. 
	Kirk Rd junction, Ballymoney By Pass. 
	13 
	New Scheme 
	In progress 

	Ballymena Rd junction, Ballymoney By Pass. 
	Ballymena Rd junction, Ballymoney By Pass. 
	10 
	New Scheme 
	In progress 

	Knock Rd junction, Ballymoney By Pass. 
	Knock Rd junction, Ballymoney By Pass. 
	8 
	New Scheme 
	In progress 

	Priestland Road, Ballytober. 
	Priestland Road, Ballytober. 
	10 
	New Scheme 
	Complete 

	Gateside Road, Gateside, Coleraine. 
	Gateside Road, Gateside, Coleraine. 
	14 
	New Scheme 
	Complete 

	Stuart Park, Ballymoney. 
	Stuart Park, Ballymoney. 
	35 
	New Scheme 
	Complete 

	Brookvale, Bendooragh. 
	Brookvale, Bendooragh. 
	5 
	New Scheme 
	Complete 

	Willowdale, Bendooragh. 
	Willowdale, Bendooragh. 
	6 
	New Scheme 
	Complete 

	Millrace Terrace and Riveriew, Clintyfinnan. 
	Millrace Terrace and Riveriew, Clintyfinnan. 
	19 
	New Scheme 
	In progress 

	Circular Road, Coleraine. 
	Circular Road, Coleraine. 
	6 
	New Scheme 
	Planned 

	Millburn Road, Coleraine. 
	Millburn Road, Coleraine. 
	25 
	New Scheme 
	Planned 

	Portrush Road, Coleraine. 
	Portrush Road, Coleraine. 
	16 
	New Scheme 
	Planned 

	Artillery Road, Coleraine. 
	Artillery Road, Coleraine. 
	10 
	New Scheme 
	Planned 

	Curragh Road, Dungiven. 
	Curragh Road, Dungiven. 
	7 
	New Scheme 
	In progress 

	Meadowvale Park, Limavady, Phase 1 
	Meadowvale Park, Limavady, Phase 1 
	40 
	New Scheme 
	In progress 


	Progress on Street Lighting Schemes 2021/2022 
	Progress on Street Lighting Schemes 2021/2022 
	Progress on Street Lighting Schemes 2021/2022 

	(continued) 
	(continued) 

	Location 
	Location 
	Number of lights 
	Scheme Type 
	Status 

	Ballycairn Road, Coleraine. 
	Ballycairn Road, Coleraine. 
	16 
	New Scheme 
	Planned 

	Priory Road, Dungiven. 
	Priory Road, Dungiven. 
	26 
	New Scheme 
	In progress 

	Ard Na Smoll, Dungiven. 
	Ard Na Smoll, Dungiven. 
	23 
	New Scheme 
	In progress 

	Ballymena Road, Ballymoney. 
	Ballymena Road, Ballymoney. 
	26 
	New Scheme 
	In progress 

	Fairhead View, Ballycastle. 
	Fairhead View, Ballycastle. 
	22 
	New Scheme 
	Complete 

	Whitepark Road, Ballintoy. 
	Whitepark Road, Ballintoy. 
	23 
	New Scheme 
	Planned 

	Coleraine Road, Garvagh. 
	Coleraine Road, Garvagh. 
	17 
	New Scheme 
	Planned 

	Bridge Street/Bann Road, Kilrea. 
	Bridge Street/Bann Road, Kilrea. 
	20 
	New Scheme 
	Planned 

	Carthall Park, Coleraine. 
	Carthall Park, Coleraine. 
	11 
	New Scheme 
	Complete 

	Gortgranagh Drive, Coleraine. 
	Gortgranagh Drive, Coleraine. 
	6 
	New Scheme 
	Complete 

	Knocklayde Park, Coleraine. 
	Knocklayde Park, Coleraine. 
	11 
	New Scheme 
	Complete 

	Altmore Park, Coleraine. 
	Altmore Park, Coleraine. 
	3 
	New Scheme 
	Complete 

	Tulleybeg Avenue, Coleraine. 
	Tulleybeg Avenue, Coleraine. 
	9 
	New Scheme 
	Complete 

	Princess Gardens, Coleraine. 
	Princess Gardens, Coleraine. 
	4 
	New Scheme 
	Complete 

	Kurin Road, Garvagh. 
	Kurin Road, Garvagh. 
	14 
	New Scheme 
	Planned 

	Rock View Park, Rasharkin. 
	Rock View Park, Rasharkin. 
	10 
	New Scheme 
	Planned 

	Carness Drive, Dunloy. 
	Carness Drive, Dunloy. 
	15 
	New Scheme 
	Planned 

	Braeside Park, Dunloy. 
	Braeside Park, Dunloy. 
	14 
	New Scheme 
	Planned 

	Fairfield Road Area, Portstewart. 
	Fairfield Road Area, Portstewart. 
	34 
	New Scheme 
	Planned 

	St. Johns Close Area, Portstewart. 
	St. Johns Close Area, Portstewart. 
	38 
	New Scheme 
	Planned 

	Carrickbeg Area, Portstewart. 
	Carrickbeg Area, Portstewart. 
	24 
	New Scheme 
	In progress 


	Total number of lights installed 140 
	SECTION 4 
	NETWORK PLANNING & HIGHWAY STRUCTURES 
	Network Planning and Highway Structures Manager: Cathal Brown 
	Supported by 
	Andrew Gillan 
	Andrew Gillan 
	Figure

	Development Control, Private Streets and Area Plans County Hall Castlerock Road Coleraine BT51 3HS E-mail: 
	Andrew.Gillen@infrastructure-ni.gov.uk 


	Frank Wright 
	Highway Structures County Hall Castlerock Road Coleraine BT51 3HS E-mail: 
	Frank.Wright@infrastructure-ni.gov.uk 

	4.1 Development Control 
	4.1 Development Control 
	Planning Applications 2021/22 
	The Council forwards planning applications to the Development Control Section of the Department for scrutiny of the roads issues, including access arrangements, parking standards and provision, and road layout and geometry. The road widths, radii, gradients, drainage and other construction data are checked against departmental standards. Development Control also checks the visibility splays and forward sight distances at the vehicle access points. 
	The Private Streets Order 1980 is applied if the street is to become public and maintained by the Department. The Development Control Section determines the area to be adopted, calculates the bond amount, arranges the supervision of the construction of the private street and, following satisfactory completion of the streets by the developer, and arranges for adoption into the public road network. In certain circumstances, the Department can take enforcement action to ensure completion of the street. 
	Other work includes Property Enquiries, Planning Appeals and the approval of road access works under the terms of the Roads (Northern Ireland) Order 1993. 
	During the period 1 April 2021 to 30 September 2021 Development Control Section dealt with:
	-

	Planning Applications 436 Pre-Planning Enquiries 18 Planning Applications involving Private Streets Order 6 
	Adoptions 2021/22 
	The Department adopted 437 metres of carriageway and 192 metres of footway. Developments adopted during this period are listed below:
	-

	Development Carriageway (m) Footway (m) Date 
	Church Street, Portstewart. -19 14/04/2021 
	Off The Promenade Portstewart. -43 14/04/2021 
	Off Burnside Road, Portstewart. 190 -26/04/2021 
	Off Meetinghouse Street, 
	12 10 25/05/2021 
	Ballymoney. 
	Off Bellaghy Road, Dunloy. 235 120 03/08/2021 

	4.2 Maintenance of Structures 
	4.2 Maintenance of Structures 
	Structures Section manages the 1,364 bridges and culverts with a span of 1.8m and greater within the Division, there are 683 of these structures in the Causeway Coast & Glens area. Smaller structures are managed by the local Section Office. 
	Progress on Maintenance of Structures 2021/22 
	Route 
	Route 
	Route 
	Name 
	Description 
	Cost 
	Status 

	No. 
	No. 

	C84 
	C84 
	Glebe Bridge, Armoy 
	Reconstruct parapet and wingwall 
	£40,403 
	Complete 


	U3339 U3369 U99 
	U3339 U3369 U99 
	U3339 U3369 U99 
	MacCleary Bridge, Coleraine Ballyagan Bridge, Garvagh Knocknacarry Bridge, Cushendun 
	(Phase 2) De-silt and deveg arches, repoint as required (Phase 2) De-silt arches Remove vegetation, clear drainage outlets, repair scoured apron 
	-

	£6,490 £9,846 £17,733 
	Complete Complete Complete 

	U5100 
	U5100 
	Clady Bridge, Cushendun 
	Reconstruct damaged parapet 
	£6,738 
	Complete 

	B96 
	B96 
	Glebe Bridge, Rasharkin 
	Repair undermined abutment and upstream scour 
	£3,162 
	Complete 

	C529 
	C529 
	Drumgavenny Bridge, Drumsurn 
	Repair damaged parapet 
	£1,084 
	Complete 

	B15 
	B15 
	Drumahaman Bridge, Ballycastle 
	De-veg structure, repair washout damage to spandrel and cutwater 
	£6,838 
	Complete 

	B188 
	B188 
	Bovagh Bridge, Garvagh 
	Reconstruct damaged parapet 
	£2,141 
	Complete 

	C94 
	C94 
	Stroan Bridge, Dervock 
	Repair damaged parapet 
	£6,514 
	Complete 


	Progress on Maintenance of Structures 2021/22 (continued) 
	Route 
	Name Description Cost Comment 
	Name Description Cost Comment 
	No. 

	Repair cracked arch Glebe Bridge, soffit, repair undermined 
	A2 £3,500 Planned 
	Ballykelly apron and washout at wingwall 
	Magheracashel 
	B17 Repair scoured abutment £10,000 Planned 
	Bridge, Ballycastle 
	Waterproof bridge deck, 
	B64 Kilrea Bridge, Kilrea £70,000 Deferred 
	paint metal section 
	Total Completed Maintenance of Structures work at a cost of £100,949 







