

# DFI TRAM - WORKS PROCUREMENT PIPELINE

## MARCH 2026



Department for  
**Infrastructure**  
An Roinn  
**Bonneagair**

Department for  
**Infrastructure**

[www.infrastructure-ni.gov.uk](http://www.infrastructure-ni.gov.uk)

### Potential opportunities for contracts of estimated value exceeding £50k

Title / Description of Procurement	Number of Contracts required	Works, Services or Supplies	Contract Duration	Approx Value (excluding VAT)	Anticipated Tender Commencement	Expected Award
Road Asset Management Framework - Structures	4*	Works	4 years	£48m	Apr 2026	Aug 2026
Road Asset Management Framework- Road Restraint Systems	4*	Works	4 years	£16m	Apr 2026	Aug 2026
Road Asset Management Framework- Surfacing C	5*	Works	4 years	TBC	Apr 2026	Dec 2026
Road Asset Management Framework - Improvement Projects	9*	Works	4 years	TBC	May 2026	Oct 2026
Watercourse Maintenance Framework - DfI Rivers	5	Works	4 years	TBC	May 2026	Sep 2026
Major Civil Engineering Works Framework (MCEWF)	5	Works	8 years	£2500m	Jun 2026	Nov 2026
Ardrea Bridge Replacement and Carriageway Realignment	1	Works	6 months	£2.5m	Sep 2026	Mar 2027
Inspection and Maintenance of Underground Infrastructure Framework - DfI Rivers	TBC	Works	4 years	TBC	Nov 2026	Apr 2027
A24 Ballynahinch Bypass - via MCEWF	1	Works	2 years	TBC	Q4 2026	Q2 2028
Road Asset Management Framework - Small Works	11	Works	4 years	TBC	Q4 2026	Q4 2027
Belfast Rapid Transit 2 (BRT2) - via MCEWF	5-10	Works	4 years	£50m	Q1 2027	Q3 2027 1st Project
Road Asset Management Framework - Road Markings & Treatments	12	Works	4 years	TBC	Q1 2027	Q3 2027
A29 Cookstown Bypass - via MCEWF	1	Works	2 years	£70m	Q1 2027	Q4 2027
Road Asset Management Framework - Surfacing D	5*	Works	4 years	TBC	Q2 2027	Q4 2027
Road Asset Management Framework - Street Lighting	9*	Works	4 years	TBC	Q2 2027	Q4 2027
Road Asset Management Framework - Surface Dressing	7	Works	4 years	£80m	N/A	Jun 2026
Road Asset Management Framework- Surfacing B	5*	Works	4 years	£150m	N/A	May 2026
Enniskillen Southern Bypass	1	Works	2 years	£22m	N/A	TBC
Lagan Pedestrian and Cycle Bridge	1	Works	2 years	£23m	N/A	TBC
A1 Junctions Phase 2 Road Improvement Scheme	1	Works	3 years	£78m	N/A	TBC

\* indicates number of contracts is inclusive of Project Lot

KEY:		Upcoming procurement opportunities
		Ongoing procurements