

WESTERN DIVISION

Report to

MID ULSTER DISTRICT COUNCIL

Works Programme Update **Autumn 2016**

Resurfacing of the A6 at Maghera Flyover

CONTENTS	PAGE
Strategic Road Improvements	
- A6 Randalstown to Castledawson	4
- A29 Cookstown Bypass	5
- A31 Magherafelt Bypass	6
- A5 Western Transport Corridor	7-9
Network Maintenance	
Structural Maintenance	
- Resurfacing Mid-Ulster (N)	10
- Resurfacing Mid-Ulster (S)	11
- Surface dressing - Mid-Ulster (N)	12, 13, 14
- Surface dressing - Mid-Ulster (S)	14, 15, 16, 17
- Drainage – Mid-Ulster (N)	17
- Drainage – Mid-Ulster (S)	17, 18
- Proposed footpath work – Mid-Ulster (N)	18
- Propose footpath work – Mid-Ulster (S)	18
Network Development	
Local Transport and Safety Measures	
- Carriageways	19
- Pedestrian Measures	19
- Park & Ride	20
- Traffic Calming	20
- Safe Routes to School	20
- Road Signs & Bollards	21
- Speed Limits	21, 22, 23
- Accessible Parking	23
- Local Transport & Safety Measures	24, 25

Structures

- Bridge Management 26, 27
-

Street Lighting

- Planned works 28, 29
-

STRATEGIC ROAD IMPROVEMENTS

A6 Randalstown to Castledawson

The Regional Strategic Transport Network Transport Plan (RSTN TP) 2015 endorsed the provision of a continuous dual carriageway from the western end of the M22 at Randalstown to the Castledawson Roundabout.

Progress Report

On the 17 August 2016 Infrastructure Minister Chris Hazzard announced his decision to proceed with the A6 Randalstown to Castledawson Dualling Scheme, representing an investment of £160 million.

Following the Minister's announcement the Department published the necessary Vesting Orders, The effective date of the vesting orders was 27 September 2016.



Minister Chris Hazzard with Deirdre Mackle and Andrew Hitchenor from TransportNI

Construction

A two phase procurement strategy has been adopted for this project, encompassing a design development phase and a construction phase. The first phase, a contract to develop the detailed design and a Target Cost to carry out the works was awarded on 1 May 2015 to a GRAHAM/Farrans JV. This Phase 1 development work continues with some site clearance activities and detailed design advancing with geotechnical and structural approvals being progressed.



Advance Archaeological Investigation Works

The department in consultation with NIEA Historical Environment Division, has carried out a series of Archaeological Investigation works to ensure the sterility of the site prior to the commencement of an Major Earthworks.

Works on the Randalstown to Toome section of the scheme are progressing with fencing to secure the site perimeter continuing. On the Toome to

Castledawson Section of the scheme an application seeking leave for a Judicial Review has been received. Any outcome from this leave application will be dealt with and progressed when known.

Visit <https://www.infrastructure-ni.gov.uk/topics/road-improvements/a6-randalstown-castledawson-dualling-scheme> to find out more about the scheme.

A29 Cookstown Bypass

The Regional Strategic Transport Network Transport Plan (RSTN TP) 2015 endorsed the A29 Cookstown Eastern Distributor now referred to as the A29 Cookstown Bypass.

Progress Report

The preferred route for the scheme, announced in 2010, involves the construction of approximately 4 kilometres of new single carriageway from the Dungannon Road Roundabout via the south of Cookstown, to a proposed new roundabout on the Moneymore Road at the north of the town. The scheme will also include sections of 2+1 and differential acceleration lanes to facilitate overtaking opportunities.



As part of the Stimulus Package Funding announced last November 2016 by the Minister for the Department of Infrastructure, funding has been secured to resume the development work on the A29 Cookstown Bypass scheme. An engineering consultant will be instructed shortly to assist with the development of the scheme.

The next step in the development process will be to complete the preliminary design work. On completion of the preliminary design works the Department will publish the draft statutory orders and Environmental Statement which will be subject to a public consultation. The outcome of the public consultation may lead to the need for a Public Inquiry.

When complete, this would provide sufficient information to ensure the land required to facilitate A29 Cookstown Bypass is afforded planning protection.

It is anticipated that the statutory process could be concluded in early 2019 however delivery of the scheme thereafter will be dependent upon the level of funding made available through future budgetary settlements and the relative priorities afforded to schemes competing for the available funds.

A31 Magherafelt Bypass


The A31 Magherafelt Bypass was officially opened by Department of Infrastructure Minister Chris Hazzard on the 6 October 2016. The 6 km scheme represents an investment of £35 million and entailed the construction of a single carriageway, with sections of 2+1 overtaking lanes, through a largely green field site to the east of Magherafelt between the A31 Moneymore Road (just south of Magherafelt) and the A6 Castledawson Roundabout to the north. New roundabouts were provided where the new road bisects the Ballyronan and Aughrim roads with other side roads bridged over.



The contract to construct the bypass was awarded to a joint venture of FP McCann and BAM in February 2015 with a 20-month contract period and construction of carriageway was completed within this time period. Although the main works are essentially complete, works on landscaping and on side roads will continue until the end of February 2017.

Initial traffic surveys indicate a significant reduction in traffic volumes through the existing road network within the town centre and aims to improve road safety, reduce congestion and thereby improve the town centre environment and journey times.

A5 Western Transport Corridor (A5WTC)



The A5 Western Transport Corridor (A5WTC) is a Northern Ireland Executive led scheme which aims to provide 85 kilometres (55 miles) of dual carriageway from south of Londonderry at New Buildings to the border at Aughnacloy.

In February 2016 the then Department for Regional Development (DRD) published for consultation the Notice of Intention to Make Vesting Orders (draft Vesting Orders) for a number of phases of the scheme as follows:

- Phase 1A - New Buildings to north of Strabane;
- Phase 1B - south of Omagh to Ballygawley; and
- Phase 2 - north of Strabane to south of Omagh.

The Notice of Intention to Make a Direction Order (i.e. draft Direction Order) for the length between New Buildings and Ballygawley and a new Environmental Statement (ES) covering the full extent of the scheme between New Buildings and Aughnacloy were also published during that time.

New draft Vesting Orders and a Direction Order for the section between Ballygawley and the border at Aughnacloy (Phase 3) are not being taken forward until details of the link with the N2 at the border with the Republic of Ireland have been clearly identified. This section was however included in the new Environmental Statement which must take account of the full extents of an overall project.

Following the public consultation into the draft orders and environmental statement for the scheme, the Department appointed the Planning Appeals Commission (PAC) as the independent inspector to administer a public inquiry. The inquiry opened on 4 October 2016 and is scheduled to close in mid-December 2016, with the PAC's report expected around May 2017.

The Minister will consider the recommendations from the PAC's report in detail before making a decision on whether to proceed with the scheme and make the necessary statutory Orders.

In late August 2016, the Alternative A5 Alliance - a group objecting to the scheme proposals, applied for leave for a judicial review. The Department is opposing the application for leave and now awaits the outcome from a hearing that took place on 22 November 2016.

The Budget 2016/17 allocated an indicative sum of £229m between 2016/17 and 2020/21 to the A5 scheme; this includes a contribution from the Irish Government of £75m.

Subject to the successful completion of all the statutory procedures and a satisfactory outcome from the PAC report, it is hoped that construction can commence in late 2017 on Phase 1A (between New Buildings and north of Strabane) in line with the 'A Fresh Start' Agreement.

The Joint Venture Contractor for Phase 1A is BAM/Balfour Beatty & FP Mc Cann.

NETWORK MAINTENANCE STRUCTURAL MAINTENANCE – 2016-17

Resurfacing

In the 2016-2017 financial year it is proposed to resurface the following roads at an estimated cost of £2.5 million in the Mid Ulster area.

Resurfacing Mid Ulster District (North)

Road No	Road Name	Length (m)	Status
A6	Glenshane Road at Falgortreavy	1000	Complete
A6	Glenshane Road at Fallagloon	1000	Complete
B4	Cavanakeeran Road Pomeroy	1200	Pending
B18	Aughrim Road Toomebridge	250	Complete
B73	Bridgend Road Coagh	400	Complete
B73	Coagh Street Cookstown	150	Deferred due to gas main
B73	Littlebridge Road Drumullan	370	Pending
B160	Ballyronan Road Magherafelt	540	Complete
B181	Ballymulligan/Ruskey Roads Loup	900	Complete
B520	Hillhead Road Stewartstown	600	Complete
B520	Main Street Tullyhogue	700	On site
U5206	Cahore Road Draperstown	200	Pending
U5303	Greenvale Park Magherafelt	200	Pending
U5341	Moyola Ave/McMasters Crescent Castledawson	470	Complete
U5382	Springfield Park Bellaghy	400	Programmed

Subject to additional funding it is planned to resurface the following roads in the Mid Ulster District (North) area.

Road No	Road Name	Length (m)	Status
A42	Moyagall Road	1200	Pending
B18	Loup Road	1250	Programmed
C552	Fivemilestraight	2000	Programmed
U623	Killycolpy Road	1050	Pending
U830	Annagh Road	1200	Pending

Resurfacing Mid Ulster District (South)

Road No	Road Name	Length (m)	Status
A4	Ballagh Rd at Clogher	817	Complete
A29	Northland Row Dungannon	130	Complete
A28	Derrycourtney Rd	1000	Complete
A45	Oaks Rd, Dungannon (at approach to Thomas St, Roundabout)	120	Programmed
C638	Newmills	600	Complete
C640	Reenaderry Rd	120	Complete
C647	Glassdrummond Rd	900	Complete
C648	Mullyneill Rd	1100	Complete
U419	Annaloughan Rd	400	Complete
U529	Killynaul Rd	800	Complete
U542	Kedew Rd	2300	Complete
U1021	Derrytresk Rd	300	Complete

Subject to additional funding it is planned to resurface the following roads In Mid Ulster (South) area

Road No	Road Name	Length (m)	Status
A45	Ballynakilly Rd	500	Complete
A45	Coalisland Rd	300	Programmed
B35	Dungannon Rd Aughnacloy	429	Complete
B43	Pomeroy Rd	1900	Programmed
B83	Knockmany Rd	616	Deferred due to gas main
B106	Bush Rd	590	Pending
B107	Clabby Rd	355	Pending
C424	Cooneen Rd	185	Pending
U7523	Eastvale Avenue Dungannon	160	Pending

Surface Dressing Mid Ulster District (North)

This year it is proposed to surface dress approximately 111kms of road in the Mid Ulster District.

Road No	Road Name	Length (m)	Status
A505	Drum Road	5988	Complete
B40	Moneyneany Road	1000	Deferred
B162	Lough Fea Road	3660	Complete
B162	Doon Road	2812	Complete
B520	Gortagammon Rd	1490	Complete
B520	Donaghendry Rd	2555	Complete
C549	Gorse Road	1910	Complete
C554	Sixtowns Road	1636	Complete
C562	Ballygillen Road	1558	Complete
C564	Aghaveagh Road	1290	Complete
C617	Feegarren Road	3145	Complete
C619	Knockanroe Road	1060	Complete
C619	Soarn Rd	2045	Complete
C623	Tullylagan Road	1906	Complete
C624	Knockaleery Road	2515	Complete
C638	Newmills Road	3133	Complete
C640	Lisclare Road	2370	Complete
U2225	Bellagherty Road	3141	Complete
U2227	Salterstown Road	1315	Complete
U2232	Cloverhill Road	992	Complete
U5002	Drummimerick Road	2770	Complete
U5017	Gorteade Road	926	Complete
U5019	Barnside Road	1641	Deferred
U5024	Tirgarvil Road	2339	Complete
U5033	Carrowmenagh Lane	1545	Complete
U5037	Grillagh Road	2340	Complete
U5061	Drummuck Road	2104	Complete

U5064	Dreenan Road	770	Complete
U5085	Rocktown Road	886	Complete
U5086	Drumlamph Lane	1258	Complete
U5097	Ballyscullion Road	2341	Deferred
U5098	Drumanee Road	1477	Deferred
U5137	Tamnadeese Road	754	Complete
U5168	Curr Road	627	Complete
U5181	Motalee Road	1127	Complete
U5184	Luney Lane	630	Complete
U5200	Cullion Road	950	Complete
U5203	Gortahurk Road	2397	Complete
U5245	Coolnasillagh Lane	2509	Complete
U5251	Weddell Br Road	1458	Complete
U5255	Cloane Road	1833	Complete
U5601	Lindsayville Road	1280	Complete
U5603	Sessiagh Road	1855	Complete
U5612	Drumad Road	3848	Complete
U5617	Kinturk Road	1950	Complete
U5617	Anetter Lane	456	Complete
U5617	Annghmore Road	1695	Complete
U5617	Annaghmore Lane	885	Complete
U5621	Killycanavan Road	671	Complete
U5628	Brookend Road	2072	Complete
U5630	Killywoolaghan Rd	1554	Complete
U5636	Agharana Road	839	Complete
U5637	Aghalarg Road	1732	Complete
U5643	High Cross	1750	Complete
U5646	Blacktown Road	2150	Complete
U5808	Loughbracken Rd	1276	Complete
U5817	Drumballyhugh Rd	1262	Complete
U5819	Sessiagh Scott Rd	2792	Complete

U5820	Corchoney Rd	852	Complete
U5820	Legnacash Road	2391	Complete
U5820	Oaklands Road	892	Complete
U5827	Galcussagh Road	1853	Complete
U5834	Moboy Road	2634	Complete

Surface Dressing Mid Ulster District (South)

Road No	Road Name	Length (m)	Status
A0004	Ballagh Rd	1500	Complete
B0045	Dyan Rd	3709	Complete
B0128	Rehaghy Rd	3133	Complete
C0423	Alderwood Rd	4956	Complete
C0634	Lurgylea rd	3273	Complete
C0635	Finulagh Rd	3798	Complete
C0636	Drumreany Rd	1180	Complete
C0636	Castlecaulfield Rd	590	Complete
C0637	Thornhill Rd	3587	Complete
C0638	Coalpit Rd	1560	Complete
C0638	Farlough Rd	2444	Complete
C0638	Newmills Rd	1919	Complete
C0647	Carrycastle Rd	2452	Complete
C0647	Carrycastle Rd	2854	Complete
C0647	Glasdrummond Rd	2467	Complete
C0647	Legane Rd	3481	Complete
C0647	Carricklongfield Rd	2055	Complete
C0647	Carricklongfield Rd	955	Complete
C0648	Glendavagh Rd	4337	Complete
C0648	Mullyneill Rd	843	Complete
C0651	Ballynasaggart Rd	3430	Complete
C0651	Halftown Rd	3411	Complete
C0651	Armalughey Rd	4015	Complete

C0652	Doolargy Rd	2799	Complete
C0654	Springtown Rd	2312	Complete
C0657	Newtownsaville Rd	4529	Complete
C0684	Old Ballygawley Rd	3650	Complete
U0305	Todds Leap Rd	3443	Complete
U0305	Tullyglush Rd	1357	Complete
U0312	Findrum Rd	1172	Complete
U0313	Martray Rd	2823	Complete
U0313	Killymorgan Rd	946	Complete
U0314	Back Martray Rd	761	Complete
U0317	Tullywinny Rd Spur	1252	Complete
U0324	Dark Lane	1096	Complete
U0349	Omagh Rd Spur	1437	Complete
U0405	Tulnafoile Rd	1361	Complete
U0408	Tullycorker Rd	3536	Complete
U0408	Tycanny Rd	833	Complete
U0408	Tycanny Rd	1204	Complete
U0409	Florence Rd	1096	Complete
U0410	School Rd	1674	Complete
U0417	Errigal Rd	3457	Complete
U0421	Altadaven Rd	3689	Complete
U0422	Derryclooney Rd	4494	Complete
U0422	Springtown Rd Spur	698	Complete
U0504	Dungannon Rd Spur	484	Complete
U0515	Lisconduff Rd	2230	Complete
U0519	Derrylattinee Rd	2933	Complete
U0531	Whitelough Rd	2401	Complete
U0534	Annaghsallagh Rd	1807	Complete
U0534	Cumber Rd	1625	Complete
U0535	Dunmacmay Rd	3598	Complete
U0914	Dernanaught Rd	2578	Complete

U0915	Gortindarragh Rd	1061	Complete
U0921	Drummond Rd	2139	Complete
U0930	Grove Hill Rd	1253	Complete
U0934	Annaghmakeown Rd	2533	Complete
U0936	Terrenew Rd	2515	Complete
U0936	Terrenew Rd	525	Complete
U0942	Mullysilly Rd	2271	Complete
U0943	Fashglashagh Rd	2465	Complete
U0943	Whites Rd	983	Complete
U1004	Glencon Rd	1805	Complete
U1004	Glencon Rd	726	Complete
U1005	Mineveigh Rd	849	Complete
U1005	Mineveigh Rd	1210	Complete
U1007	Tullaghbeg Rd	1030	Complete
U1016	Doon Ave	739	Complete
U1018	Derryhilla Ave	371	Complete
U1019	Derryavena Rd	1186	Complete
U1026	Dernagh Rd	1270	Complete
U1034	Killyneal Rd	772	Complete
U1034	Lowertown Rd	1983	Complete
U1037	Edendork Rd	1300	Complete
U1037	Killymeal Rd	2181	Complete
U1106	Killybracken Rd	1134	Complete
U1111	Kilnacart Rd	911	Complete
U1122	Lisgobban Rd	1614	Complete
U1122	Lisgobban Rd	994	Complete
U1132	Derrygally Way	416	Complete
U1132	Derrygally Way	1885	Complete
U1138	Culnagrew Rd	340	Complete
U1138	Culnagrew Rd	585	Complete
U1138	Derrycreevy Rd	580	Complete

U1139	Dungorman Rd	2998	Complete
U1139	Dreemore Rd	636	Complete
U1139	Culnagrew Ln	388	Complete
U1409	Garlaw Rd	2511	Complete
U1413	Alderwood Rd	1901	Complete
U1423	Augher Rd/Rosie's Ln	976	Complete
U7846	Old Coalisland Rd	375	Complete

Drainage Mid Ulster District (North)

This year it is proposed to carry out drainage improvements at the following locations:

Road No	Road Name	Proposal	Status
A6	Toome By-pass	Renew Edge drain	Programmed
A505	Drum Road, Drum	Replace 400m of drain	Pending
U5008	Drumard Road, Kilrea	A gully and connection	Pending
U5104	Fairlea Heights	Outlet improvement	Pending
U5125	Loves Road	Soakaway	Complete
U5208	Cahore Road	Gully, connection and drain	Pending
U5731	Mackenny Road	Culvert replacement	Programmed

Drainage Mid Ulster District (South)

Road No	Road Name	Proposal	Status
A29	Cookstown Rd	Renew Edge drain	Pending
C423	Alderwood Rd	Gullies and Drains	Complete
C635	Altaglushan Rd	Culvert replacement	Ongoing
C655	Ashfield Rd	Culvert replacement	Complete
C638	Brackaville Rd	Gullies and drain	Complete
C642	Anaghmore Rd	Gullies and Drainage	Programmed

C648	Mullyneill Rd	Culvert Replacement	Programmed
C650	Glenhoy Rd	Gullies and drain	Complete
U1022	Anaghboe Rd	Gullies and drain	Programmed
U1123	Syerla Rd	Manhole and drainage	Programmed
U1405	Skelgagh Rd	Drainage replacement	Complete

Proposed Footpath work Mid Ulster District (North)

Road No	Road Name	Status
B18	Shore Road, Ballymaguigan	Complete
U5341	Davison Villas, Castledawson	Pending
U5005	Milburn Avenue, Cookstown	Pending

Proposed Footpath work Mid Ulster District (South)

Road No	Road Name	Status
U7701	Grove Way, Moygashel	Programmed
U907	Cappagh Rd (in Cappagh village)	Programmed

Subject to additional funding it is planned to resurface the following footpaths:

Road No	Road Name	Status
F7007	Nelson Park, Fivemiletown	Pending
U7532	Empire Avenue, Milltown, Dungannon	Pending
F7532	Ashbeg Grove, Milltown, Dungannon	Pending
F7507	Fairmount Park, Dungannon	Pending

NETWORK DEVELOPMENT

LOCAL TRANSPORT AND SAFETY MEASURES

PLANNED WORKS 2016-2017

In the 2016-2017 financial year £540k has been allocated to the Division for Local Transport and Safety Measures within the Mid Ulster District Council area.

Carriageways

Road No	Road Name	Description	Status
A4	Ballagh Road/Ashfield Road Junction	Right turn lane to be provided with resurfacing scheme	Complete
B83	Old Monaghan Road, Clogher	Improve forward sight distance and provide greater verge width	Programmed for early next year
A42	Mayogall Road, Ballymacpeak	Forward sight distance improvement	Complete

Pedestrian Measures

Road No	Road Name	Description	Status
U7964	Granville Terrace, Granville	Infill footway between housing estate and Granville Rd	Complete
B520	Lineside, Coalisland	Provide "Puffin" controlled crossing	Complete
B160	Ballyronan Road, Magherafelt	Provide "Puffin" controlled crossing	Design in progress
C645	Main Road, Moygashel	Provide dropped kerbs & tactile paving at road junctions	Design in progress
B520	Stewartstown Rd, Stewartstown	Provide footway	Design in progress
U5179	Mullaghboy Lane, Magherafelt.	Provide footway Infill	Complete

Park and Ride

Road No	Road Name	Description	Status
A6/A31	Old Magherafelt Road/Castledawson Rd	Provide extension to existing Park & Ride facility	On site

Traffic Calming

Road No	Road Name	Description	Status
U7180	Lettice Street, Aughnacloy	Speed cushions to be provided a 20 mph limit	Complete
B106	Benburb Road, Moy	Speed cushions and gateway signage with coloured surfacing to be provided	On site
U5008	Riverside Park, Cookstown	Speed cushions to be provided a 20 mph limit	Programmed for early next year
C559	Mullaghboy Road, Bellaghy	Provide one additional set of speed cushion within existing 30mph speed limit	Complete

Safer Routes to School (SRS)

Road No	School Name	Description	Status
A42	St Mary's P.S. Greenlough and St Mary's College, Clady	Provision of enhanced warning signs incorporating flashing warning lights, coloured surfacing, and road markings	Complete
C640	Aghamullan Primary School, Coole Road	Provision of enhanced warning signs incorporating flashing warning lights, coloured surfacing, and road markings	Complete

Road Signs and Markings and bollards

Road No	Road Name	Description	Status
A29	Northland Row, Dungannon	“No waiting at any time” restriction to be provided adjacent to Dungannon Royal School	Complete
C645	Main Road, Moygashel	“No waiting at any time” restriction to be provided adjacent to the Linen Green complex	Complete
A29	Charlemont Street, Moy	“No waiting at any time” restriction to be provided adjacent to the Health Centre	Complete

Speed limits

Road No	Road Name	Description	Status
A31	Moneymore Road, Magherafelt	Extend existing 30mph speed limit to include Sherbourne Park	Complete
A31	Moneymore Road, Magherafelt	Reduce existing 60mph speed limit to 50mph from the boundary of Sherbourne Park housing development to frontage of No 100 Moneymore Road which includes Spires Integrated Primary School	Complete

A29	Moneymore Road – dual carriageway	Reduce existing 70mph speed limit to 60mph for full length of dual carriageway	Complete
B18	Loup Road, Loup	Reduce existing 40mph speed limit in centre of village to 30mph	Complete
C651	Dunronan Road, Loup	Reduce existing 40mph speed limit to 30mph	Complete
C623	Rockdale Road, Rock	Reduce existing 40mph speed limit to 30mph. Part of 40mph limit to be retained on Sandholes approach	Complete
C623	Tullyodonnell Road, Rock	Reduce existing 40mph speed limit to 30mph	Complete
U821	Drumballyhugh Road, Rock	Reduce existing 40mph speed limit to 30mph	Complete
C623	Sessiagh Scott Road, Rock	Reduce existing 40mph speed limit to 30mph	Complete
C623	Oughterard Road, Rock	Reduce existing 40mph speed limit to 30mph	Complete
C638	Mullaghteige Road, Edendork	Provide 40mph speed limit	Complete
U1036	Mullaghmarget Road, Edendork	Provide 40mph speed limit	Complete
U1037	Edendork Road, Edendork	Provide 40mph speed limit	Complete
U520	Cadian Road, Eglis	Provide 40mph speed limit	Legislation complete, signage to erected
C646	Killyliss Road, Eglis	Extend existing 30mph speed limit	Legislation complete, signage to be erected

C642	Washingbay Road, Coalisland	Extend existing 30mph speed limit	Complete
C640	Lisclare Road, Killeen	Reduce 40mph speed limit to 30mph	Complete
U1014	Ballygittle Road, Killeen	Reduce 40mph speed limit to 30mph	Complete
U1029	Coash Road, Ballynakilly	Reduce part of 40mph speed limit to 30mph	Complete
C645	Gorestown Road, Moy	Provide 40mph speed limit	Complete
U7180	Lettice Street, Aughnacloy	Provide 20mph speed limit	Complete
U7180	Laurel Drive, Aughacloy	Provide 20mph speed limit	Complete
U1027	Gortgonis Road, Coalisland	Reduce part of 40mph speed limit to 30mph	Complete

Accessible Parking

Road No	Road Name	Description	STATUS
A29	Northland Row, Dungannon	1 disabled parking bay to be provided	Complete

It is intended that the following Local Transport and Safety Measures schemes will be progressed to detailed design and land acquisition stage. If additional funding becomes available during the financial year, it may permit some of these schemes to progress to the construction stage.

Road No	Road Name	Description	Status
A45	Ballynakilly Road at Creenagh Bridge, Coalisland	Bridge replacement & carriageway realignment	Detailed design progressing
A45	Granville Road, Dungannon	Road widening and realignment	Options being reviewed
A29	Cookstown Road, Dungannon	Removal of bridge parapets to provide 2m grass verges	Deferred
A45	Granville Road at Killymaddy Knox, Dungannon	Provide missing footway link	Design progressing for potential delivery 17/18
B162	Disert Road, Draperstown	Forward sightline improvement	Detailed design progressing
B160	Drumballyhugh / Gortvale, Pomeroy	Sightline improvement	Detailed design progressing
C684	Ballygawley Road, Dungannon	Provide infill footway across bridge adjacent to Gormley's garage	Detailed design progressing
A29	Moy Road/Main Road, Moygashel Junction, Dungannon	Upgrade traffic signal installation to include "Toucan" cyclist facility and to install Microprocessor Optimised Vehicle Actuation (MOVA) system to improve efficiency of signalised junction	Detailed design progressing

A4	Crossowen Rd, Clogher	Cycleway provision from Augher to Clogher	Deferred
A505	Drum Road at Dunamore Junction, Cookstown	Provision of undertaking lane	Detailed design progressing for potential delivery 2017/18
U5006	Forth Glen, Cookstown	Speed cushions to be provided	Detailed design progressing for potential delivery 2017/18
C560/ U5112	Aughrim Road/Gracefield Road junction, Magherafelt	Junction realignment with sightline improvements	Detailed design progressing. A smaller white lining scheme has been completed
B34	Killyman Road, Dungannon	Provide footway/cycle track link between Gortmerron Link Road jct and existing cycle track on Killyman Road adjacent to cemetery	Process to vest the land has commenced
U745	Fountain Road, Cookstown	Upgrade footway to cycle track	To be delivered early next year
B106	Killyman Primary School, Trewmount Road, Killyman	Provision of enhanced warning signs incorporating flashing lights, coloured surfacing and road markings	Detailed design progressing for potential delivery 2017/18
C557	Knockloughrim Primary School, Hillhead Road	Provision of enhanced warning signs incorporating flashing warning lights, coloured surfacing and road markings	Detailed design progressing for potential delivery 2017/18

STRUCTURES

PLANNED WORKS 2016/17

During 2016-2017 Bridge Management Section intends to carry out work to structures in the Mid Ulster District Council area representing an investment of approximately £985k in the local infrastructure.

Bridge No/ Road No	Bridge Name, Location	Description of proposed work	Status
61757 / B131	Verners Bridge, Tamnamore Road, Dungannon	Completion of bridge strengthening scheme. Repairing and replace substandard steel truss members. Paint entire structure	Complete
Retaining Wall / B45	Eglish Road, Eglish	Completion of scheme – construction of retaining wall	Complete
70739 / U5053	Milltown Bridge, Craigadick Road, Maghera	Extend existing structure with flexi-arch	On Site
61762 / C563	Ardtree Bridge Littlebridge Road, Coagh	It is proposed to carry out an options study to determine if it can be strengthened economically. 7.5 Tonne interim measure weight restriction in place	Programmed
61259 / A29	Drumraw Bridge Dungannon Road, Cookstown	It is proposed to replace the existing bridge parapets	Programmed
61062 / C646	Killyliss Road, Dungannon	Bridge Replacement	Complete
61812 / U1019	Derrytresk Bridge, Derryvaren Road, Tamnamore, Dungannon	Bridge Replacement	On Site

70810 / U255	Boherdaile Bridge, Moneyneany	It is proposed to replace the existing bridge parapets and repair inverts	Programmed
70627 / B18	Newbridge New, Creagh Road, Magherafelt	It is proposed to replace the existing bridge parapets	Programmed
61809 / A29	Feenan Beg Bridge, Moneymore	It is proposed to repaint the existing bridge parapets	Programmed
60680 / A29	Doctors Bridge, Moneymore	It is proposed to carryout bridge strengthening	Programmed

STREET LIGHTING

PLANNED WORKS 2016/17

In the 2016-2017 financial year £210,000 has been allocated for capital street lighting works within the Mid Ulster District Council area. This will be used to continue our general programme of improvement/replacement of older systems.

Opportunity will also be taken to improve street lighting in areas where other street works are planned.

Street lighting faults can now be reported on the NIDirect website www.nidirect.gov.uk/services/report-street-light-fault or by phoning the new call centre on 0300 200 7899.

The following street lighting works are currently planned for 2016-2017.

SCHEME TITLE	SCHEME DESCRIPTION	STATUS
Car Park Transfers in Dungannon, Cookstown & Magherafelt Town Centres	Completion of Street Lighting Alteration Schemes commenced in 2015/16	Work Progressing
Ranfurly Crescent, Dungannon	Completion of street lighting renewal scheme commenced 2015/16	Completed
Aghereany Road, Donaghmore	Completion of street lighting renewal scheme commenced 2015/16	Completed
Pomeroy Road & Hillview Avenue Donaghmore	Completion of street lighting renewal scheme commenced 2015/16	Completed
Castle Drive, Caledon	Completion of street lighting renewal scheme commenced 2015/16	Work Progressing
Kilgowney Close, Caledon	Completion of street lighting renewal scheme commenced 2015/16	Work Progressing

Hillcrest Park, Aughnacloy	Completion of street lighting renewal scheme commenced 2015/16	Work Progressing
Dungannon Road, Aughnacloy	Street Lighting Renewal Scheme	Detailed design progressing
Station Road, Clogher	Extension of Street Lighting Area	Completed
Crawfordsburn, Maghera	Completion of street lighting renewal scheme commenced 2015/16	Completed
Princess Drive & Close, Magherafelt	Completion of street lighting renewal scheme commenced 2015/16	Completed
Mullaghboy Crescent, Magherafelt	Completion of street lighting renewal scheme commenced 2015/16	Completed
Sperrin View, Magherafelt	Completion of street lighting renewal scheme commenced 2015/16	Work Progressing
Beechgrove Heights, Magherafelt	Completion of street lighting renewal scheme commenced 2015/16	Completed
Dunmore Close & Crescent, Cookstown	Completion of street lighting renewal scheme commenced 2015/16	Work Progressing
Church View & Moneyhaw Road, Drumullan	Street Lighting Renewal Scheme	Detailed design progressing
Claggan Park, Cookstown	Street Lighting Renewal Scheme	Work Progressing
Windsor Crescent, Coagh	Completion of street lighting renewal scheme	Completed